
From:  on behalf of 
To:
Subject: Wall Initial Cost Review Board
Start: Tuesday, June 27, 2017 10:00:00 AM
End: Tuesday, June 27, 2017 11:00:00 AM
Location: NP CR1524 Phone:  Pin: 
Attachments: iCRB_BWSP_Final.pptx

National Place Building

1331 Pennsylvania Ave NW

Washington DC 20004

The entrance is on F Street between 13th and 14th streets next to the Dress Barn. Enter the building, proceed to the back elevators and take them to the
15th floor. Please call  at  when you are in the 15th floor lobby to gain entrance to the suite. 

<<iCRB_BWSP_Final.pptx>> 
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To: ; 
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Subject: Wall Initial Cost Review Board
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Attachments: iCRB BWSP Final.pptx
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National Place Building

1331 Pennsylvania Ave NW

Washington DC 20004

The entrance is on F Street between 13th and 14th streets next to the Dress Barn. Enter the building, proceed to the back elevators and take them to the
15th floor. Please call  at  when you are in the 15th floor lobby to gain entrance to the suite. 

<<iCRB_BWSP_Final.pptx>> 
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Subject: Wall Initial Cost Review Board
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Location: NP CR1524 Phone:  Pin: 
Attachments: iCRB_BWSP_Final.pptx

National Place Building

1331 Pennsylvania Ave NW

Washington DC 20004

The entrance is on F Street between 13th and 14th streets next to the Dress Barn. Enter the building, proceed to the back elevators and take them to the
15th floor. Please call  at  when you are in the 15th floor lobby to gain entrance to the suite. 
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Cc:   

Subject: Wall Initial Cost Review Board
Start: Tuesday, June 27, 2017 10:00:00 AM
End: Tuesday, June 27, 2017 11:00:00 AM
Location: NP CR1524 Phone:  Pin: 
Attachments: iCRB BWSP Final.pptx

National Place Building

1331 Pennsylvania Ave NW

Washington DC 20004

The entrance is on F Street between 13th and 14th streets next to the Dress Barn. Enter the building, proceed to the back elevators and take them to the
15th floor. Please call  at  when you are in the 15th floor lobby to gain entrance to the suite. 

<<iCRB_BWSP_Final.pptx>> 
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June 27, 2017

CPB Border Wall System Program

Independent Cost Estimate (ICE) 
Initial Cost Review Board

DHS CFO Cost Analysis Division (CAD)

BW8 FOIA CBP 002792



Agenda
• Initial Cost Review Board (iCRB) Purpose
• Border Wall System Program (BWSP) Overview 

– High Level Concepts
– System Components
– Program High Level Schedule 

• Independent Cost Estimate Purpose and Scope 
– Estimating Team and Key Personnel
– Key Ground Rules and Assumptions
– Data Sources
– Proposed Work Breakdown Structure (WBS) 
– Cost Estimating Plan

• Next Steps

2
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Initial Cost Review Board (iCRB) Purpose 

• Provide overview of the BWSP for all participants
• Present the estimating plan and schedule
• Identify potential issues associated with the ICE
• Gain consensus on high level Ground Rules and 

Assumptions

3
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Independent Cost Estimate (ICE) Purpose

• Provide DHS leadership with an objective, unbiased 
cost estimate that can help support the Planning, 
Programming, Budgeting & Execution (PPBE) and 
the Acquisition Decision Event (ADE) decision 
making process

• Provide Program Office with a baseline to evaluate 
requirements and develop performance 
measurement baselines

• Response to House of Representatives Committee 
on Appropriations direction to provide an ICE for any 
proposed Border Wall System solutions

7
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Key Ground Rules and Assumptions

12

Global GR&As

- Base Year (BY) of estimate is 2018

- Program Lifecycle – FOC plus 10 years

-

- RVSS costs are not included in this ICE and any interface 
(deployment or sustainment) between these programs and the 
border wall system will be paid for by their respective programs

-

-
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Key Ground Rules and Assumptions

13

RGV Levee Wall GR&As
-

-

- Operations & Sustainment (O&S)
- O&S associated with cameras, light fixtures, physical wall, vegetation 

and debris removal, electrical, roads,  
 system, and gates will be included in ICE

RGV Wall System GR&As
-

- O&S
- O&S associated with cameras, light fixtures, physical wall, vegetation 

and debris removal, electrical, roads, , and gates will be 
included in ICE
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Key Ground Rules and Assumptions

14

San Diego Fence Replacement GR&As

-

- No new land will need to be acquired for fence replacement

- Current enforcement zone of  is sufficient (vs  that will be 
acquired in RGV)

-
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Deep Dives Conducted to Date

15

• Wall System/Levee Wall System Overview (  

• Real Estate costs ( )
• Legal process and legal costs ( )
•  deployment ( )
• US Army Corps of Engineers (USACE) process and USACE costs 

( )
• Hidalgo O-21A Levee Wall project ( )
• Environmental impacts ( )
• Historical Operations and Sustainment Costs ( )

Additional deep dive sessions may be necessary as data collection 
continues
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Data Sources Received to Date

16

• Programmatic Data:
– Program CEBD
– RGV/San Diego sector maps
– Program staffing/FTE charts 

• Schedule Data:
– BWSP Preliminary IMS

• Cost Data:
– Levee Wall

• Hidalgo O-21A levee wall
– Wall System

• Wall Prototype ROMs
– Fence Replacement Projects

• Program Requirements 
Documents (PRDs) 

– USACE historical costs

• Cost Data (Con’t):
– Real Estate

• Land purchase/leasing cost by site
– Legal

• Historical IAA costs from DOJ
–

• Commercial proposals
– Roads

• PRDs for road improvement 
projects

– Environmental
• Expected 

– Operations and Sustainment
• Expected

Additional data sources may be requested as estimate is builtBW8 FOIA CBP 002807

(b) (5)

(b) (5)
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Work Breakdown Structure (WBS)

17

Level # CAD ICE WBS
1 1.0 Investment
2 1.1 RGV
3 1.1.1 RGV Levee Wall System (28 miles)
4 1.1.1.1 Program/Project Management
4 1.1.1.2 Architecture/Engineering Design
4 1.1.1.3 Planning & Design
4 1.1.1.4 Construction
4 1.1.1.5 Procurement
1 2.0 O&S
2 2.1 RGV
3 2.1.1 RGV Levee Wall System (28 miles)
4 2.1.1.1 Program/Project Management
4 2.1.1.2 Architecture/Engineering Design
4 2.1.1.3 Facility Support Services
4 2.1.1.4 Facility Maintenance & Repair (M&R)
4 2.1.1.5 Functional Manpower
4 2.1.1.6 Real Estate Expenses
4 2.1.1.7 Follow-On Regulatory Compliance
4 2.1.1.8 Other Operations & Maintenance

CAD ICE WBS

CAD will ensure ICE WBS and associated costs can be traced to BWSP 
WBS for ease of comparison

BW8 FOIA CBP 002808





ICE Schedule Drivers
• Current CAD identified risks / uncertainties

– Risks associated with estimating effort:

– Cost and schedule risks, to be addressed in the analysis, that the team 
is currently aware of:

• Results of wall system prototypes will not be available until late 
summer/early fall

• Level of fidelity of requirements for camera/lighting  
equipment and associated costs

• Uncertainty regarding project sections to be selected for the wall 
segment

• Schedule risk associated with legal/litigation efforts

19
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Highlighted Next Steps

• Ongoing data collection/clarification effort
• Refine GR&As
• Analyze cost and quantity data to develop Cost 

Estimating Relationships (CERs) 
• Develop cost model in ACEIT 
• Trip to Southwest Border 1-3 August 2017
• Prepare a point estimate to be presented at the mid-term 

cost review board meeting (TBD early Aug)

20
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Questions?

21
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June 27, 2017

CPB Border Wall System Program

Independent Cost Estimate (ICE) 
Initial Cost Review Board

DHS CFO Cost Analysis Division (CAD)

BW8 FOIA CBP 002815



Agenda
• Initial Cost Review Board (iCRB) Purpose
• Border Wall System Program (BWSP) Overview 

– High Level Concepts
– System Components
– Program High Level Schedule 

• Independent Cost Estimate Purpose and Scope 
– Estimating Team and Key Personnel
– Key Ground Rules and Assumptions
– Data Sources
– Proposed Work Breakdown Structure (WBS) 
– Cost Estimating Plan

• Next Steps

2
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Initial Cost Review Board (iCRB) Purpose 

• Provide overview of the BWSP for all participants
• Present the estimating plan and schedule
• Identify potential issues associated with the ICE
• Gain consensus on high level Ground Rules and 

Assumptions

3
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Independent Cost Estimate (ICE) Purpose

• Provide DHS leadership with an objective, unbiased 
cost estimate that can help support the Planning, 
Programming, Budgeting & Execution (PPBE) and 
the Acquisition Decision Event (ADE) decision 
making process

• Provide Program Office with a baseline to evaluate 
requirements and develop performance 
measurement baselines

• Response to House of Representatives Committee 
on Appropriations direction to provide an ICE for any 
proposed Border Wall System solutions

7
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Key Ground Rules and Assumptions

12

Global GR&As

- Base Year (BY) of estimate is 2018

- Program Lifecycle – FOC plus 10 years

-

- RVSS costs are not included in this ICE and any interface 
(deployment or sustainment) between these programs and the 
border wall system will be paid for by their respective programs

-

-
BW8 FOIA CBP 002826
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Key Ground Rules and Assumptions

13

RGV Levee Wall GR&As
-

-

- Operations & Sustainment (O&S)
- O&S associated with cameras, light fixtures, physical wall, vegetation 

and debris removal, electrical, roads,  
 system, and gates will be included in ICE

RGV Wall System GR&As
-

- O&S
- O&S associated with cameras, light fixtures, physical wall, vegetation 

and debris removal, electrical, roads, , and gates will be 
included in ICE

BW8 FOIA CBP 002827
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Key Ground Rules and Assumptions

14

San Diego Fence Replacement GR&As

-

- No new land will need to be acquired for fence replacement

- Current enforcement zone of  is sufficient (vs  that will be 
acquired in RGV)

-

BW8 FOIA CBP 002828
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Deep Dives Conducted to Date

15

• Wall System/Levee Wall System Overview (  

• Real Estate costs ( )
• Legal process and legal costs ( )
•  deployment ( )
• US Army Corps of Engineers (USACE) process and USACE costs 

( )
• Hidalgo O-21A Levee Wall project ( )
• Environmental impacts ( )
• Historical Operations and Sustainment Costs ( )

Additional deep dive sessions may be necessary as data collection 
continues

BW8 FOIA CBP 002829
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Data Sources Received to Date

16

• Programmatic Data:
– Program CEBD
– RGV/San Diego sector maps
– Program staffing/FTE charts 

• Schedule Data:
– BWSP Preliminary IMS

• Cost Data:
– Levee Wall

• Hidalgo O-21A levee wall
– Wall System

• Wall Prototype ROMs
– Fence Replacement Projects

• Program Requirements 
Documents (PRDs) 

– USACE historical costs

• Cost Data (Con’t):
– Real Estate

• Land purchase/leasing cost by site
– Legal

• Historical IAA costs from DOJ
–

• Commercial proposals
– Roads

• PRDs for road improvement 
projects

– Environmental
• Expected 

– Operations and Sustainment
• Expected

Additional data sources may be requested as estimate is builtBW8 FOIA CBP 002830
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Work Breakdown Structure (WBS)

17

Level # CAD ICE WBS
1 1.0 Investment
2 1.1 RGV
3 1.1.1 RGV Levee Wall System (28 miles)
4 1.1.1.1 Program/Project Management
4 1.1.1.2 Architecture/Engineering Design
4 1.1.1.3 Planning & Design
4 1.1.1.4 Construction
4 1.1.1.5 Procurement
1 2.0 O&S
2 2.1 RGV
3 2.1.1 RGV Levee Wall System (28 miles)
4 2.1.1.1 Program/Project Management
4 2.1.1.2 Architecture/Engineering Design
4 2.1.1.3 Facility Support Services
4 2.1.1.4 Facility Maintenance & Repair (M&R)
4 2.1.1.5 Functional Manpower
4 2.1.1.6 Real Estate Expenses
4 2.1.1.7 Follow-On Regulatory Compliance
4 2.1.1.8 Other Operations & Maintenance

CAD ICE WBS

CAD will ensure ICE WBS and associated costs can be traced to BWSP 
WBS for ease of comparison

BW8 FOIA CBP 002831





ICE Schedule Drivers
• Current CAD identified risks / uncertainties

– Risks associated with estimating effort:

– Cost and schedule risks, to be addressed in the analysis, that the team 
is currently aware of:

• Results of wall system prototypes will not be available until late 
summer/early fall

• Level of fidelity of requirements for camera/lighting  
equipment and associated costs

• Uncertainty regarding project sections to be selected for the wall 
segment

• Schedule risk associated with legal/litigation efforts

19
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Highlighted Next Steps

• Ongoing data collection/clarification effort
• Refine GR&As
• Analyze cost and quantity data to develop Cost 

Estimating Relationships (CERs) 
• Develop cost model in ACEIT 
• Trip to Southwest Border 1-3 August 2017
• Prepare a point estimate to be presented at the mid-term 

cost review board meeting (TBD early Aug)

20
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Questions?

21
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From:
To: BPAM PMO TASKS;
Cc:

Subject: RE:  RESPONSE REQUIRED: RE: Review of S1/S2 and OMB Comments and Changes to BSIP (Response)
DUE: 10/30 @ 3PM (Mon) LEAD: 

Date: Wednesday, November 01, 2017 11:21:21 AM
Attachments: image001.png

 
Prototype Completion date was actually Oct 24
SDC replacement RFP issued 18 Oct
 

BPAM Project Manager
LMI Contractor

 

From:  On Behalf Of BPAM PMO TASKS
Sent: Wednesday, November 01, 2017 11:08 AM
To: 

>
Cc: 

Subject: RE:  RESPONSE REQUIRED: RE: Review of S1/S2 and OMB Comments and Changes to
BSIP (Response) DUE: 10/30 @ 3PM (Mon) LEAD: 
 
Good Morning,
 
Let me know when this is good to submit, OFAM/ES was pinging for it this morning.
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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From:  
Sent: Tuesday, October 31, 2017 4:29 PM
To: >
Cc: 

; BPAM PMO TASKS >; 

Subject: RE:  RESPONSE REQUIRED: RE: Review of S1/S2 and OMB Comments and Changes to
BSIP (Response) DUE: 10/30 @ 3PM (Mon) LEAD: 
 
Good afternoon, 
 
So…we were tasked on a few items in the attachment; but in the end, we were asked to comment
on BSIP #30 (starting page 67). The blue highlighted text below is what was asked of us to
verify/update. The yellow highlighted text below include a few items I noticed could be updated.
 
Please review. If I don’t hear from you, I will find you tomorrow.
 
Happy Halloween – going to eat all the candy before the kids come knocking.
 
-
 
BSIP Initiative #30:          Border Wall
 
OVERVIEW:  Physical barriers are a core component of OPCON, assisting with impeding and denying
illegal border crossings.  There are more than 600 miles of physical barriers currently deployed on
the southwest border.  The last major initiative to construct barriers occurred between 2006 and
2008.  Recently, EO 13767 reinforced the focus on building border walls.  This investment initiative
focuses on replacing outdated walls and barriers that are already in existence along the southern
border.  It also seeks to create new physical barriers that can enhance OPCON along the southern
border. 
 
CBP surveyed the entire border and identified the border areas that have the most significant impact
on border security given the current traffic, trends, and threats. Appendix B outlines the
methodology for impedance and denial that was used to identify 12 priority areas. If CBP builds
border walls in the 12 identified priority areas, coupled with technology investment and changes to
immigration enforcement statutes and policies, we are confident that we will be able to achieve
operational control of the border. CBP estimates that constructing border walls in the 12 priority
areas will cost approximately .  Given the dynamic nature of migration traffic and threats,
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determination of priorities will be an iterative process following the methodology as outlined in
Appendix B.
 
STRATEGIC ALIGNMENT:  BSIP Goal 2, Objective 1
 
IMPLEMENTATION PLAN:  This initiative includes border barrier investments funded in FY 2017,
requested in the FY 2018 Budget, and under consideration for future budgets.  The following is a list
of FY 2017 and FY 2018 projects, including planned milestones and status.  All planned dates are
estimates and are subject to change. 
 
Prototype Wall Construction:  With Congressional support, CBP reprogrammed $20 million in
previously appropriated funds in 2017 to construct wall prototypes with both concrete and other
materials.  The purpose of the prototype is to allow CBP to evaluate the features of the contractor
designs for potential inclusion in a border wall design standard to be developed by the Federal
Government immediately following the construction and evaluation of the prototype designs.  The
prototypes, currently being constructed in the San Diego Sector, will facilitate USBP’s ability to assess
critical operational aspects of wall design to include:  1) breachability (e.g., going through the wall),
2) climbability (e.g., going over the wall), 3) and anti-dig (e.g., digging under the wall).

Prototype Phase 1 proposals were due April 4, 2017.
Prototype Phase 2 proposals were due June 12, 2017.
Prototype contract awards occurred on August 31, 2017, for concrete and on September 7,
2017 for other materials. 
Prototype construction began on September 26, 2017, 
2017.

 
San Diego Primary Wall Replacement:  Funded with FY 2017 enacted appropriations, this project
involves removal and replacement of approximately 14 miles of landing mat wall with steel bollard
wall.  The location is within San Diego’s Border Infrastructure System starting from the eastern end
of Border Field State Park and extending eastward approximately 14 miles.  The project area is
located along the international border next to the City of Tijuana.

The architect/engineering (A/E) contract was awarded on June 14, 2017.
The construction contract for replacement 
The construction contract is estimated to be awarded in 
Construction is estimated to start in .

 
El Centro Primary Wall Replacement:  Funded with FY 2017 enacted appropriations, this project
involves replacing approximately two miles of legacy pedestrian wall with steel bollard wall.  This will
be located on the west side of the Calexico POE in Imperial Valley County, California, adjacent to the
United States/Mexico border.

The A/E contract was awarded on June 14, 2017.
U.S. Army Corps of Engineers (USACE) released the Request for Proposals (RFP) on August 31,
2017.
The construction contracts are estimated to be awarded in .
Construction is estimated to start in
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Sent: Monday, October 30, 2017 2:25 PM
To: 
Cc: 

Subject: FW: Review of S1/S2 and OMB Comments and Changes to BSIP
Importance: High
 
Good Afternoon,
 
Another short turnaround L  if you could take the lead on drafting responses with
coordination from the others: Please see revised BSIP attached with comments from S1, S2 and
OMB, noted below. The attached version includes edits to include more investment initiatives to
better align the BSIP with the Future Year Homeland Security Program (FYHSP). Please review and
provide a response.
 
p.64
p.67

p.67

 
DOCUMENT PASSWORD:  
 
OFAM is requesting this back NLT 4:00 PM today.
 
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 
 

From: OFAM-TASKINGS 
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Sent: Monday, October 30, 2017 2:16 PM
To: FMEEXECSUPPORT  BPAM PMO TASKS

; OFAM Business Operations Executive Support

Cc: OFAM-TASKINGS ; 

Subject: FW: Review of S1/S2 and OMB Comments and Changes to BSIP
 
FM&E/BPAM,
 
Please see revised BSIP attached with comments from S1, S2 and OMB, noted below. The attached
version includes edits to include more investment initiatives to better align the BSIP with the Future
Year Homeland Security Program (FYHSP). Please review and advise if there are any investment
initiatives that were missed but should be included.
 
Please provide your response by 4pm TODAY.
 
 
ES –
OFAM

 
Password highlighted in email chain below
 
Thank you!
 

Senior Task Manager
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: 

 

From: Enterprise Services Exec Sec 
Sent: Monday, October 30, 2017 1:45 PM
To: OFAM-TASKINGS ; OF TASKINGS 
CAO EXECUTIVE OFFICE >; HRM TASKINGS

>
Cc: Enterprise Services Exec Sec < >
Subject: FW: Review of S1/S2 and OMB Comments and Changes to BSIP
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Good afternoon OFAM, OF, OAct, and HRM,
 
 
Please see the task attached and below and provide a response by no later than COB today, in
order to provide for a short Front Office review.
 
Thank you,
 

 
Enterprise Services ExecSec
Senior Management Council ExecSec
U.S. Customs and Border Protection

 
From:  On Behalf Of PARE TASKINGS
Sent: Monday, October 30, 2017 1:30 PM
To: BPTasking AMO TASKING 
OFOTASKINGS  Enterprise Services Exec Sec

 LSS Taskings ; OI TASKINGS
>; OFAM-TASKINGS ; OF TASKINGS
>; ACQUISITIONEXECSEC >; HRM

TASKINGS <  LESC Command >;
CPOEXECSEC ; FMEEXECSUPPORT

 INA TASKING >
Cc: 
Subject: Review of S1/S2 and OMB Comments and Changes to BSIP
 
 

Tasker Name Review of S1/S2 and OMB Comments to Border
Security Improvement Plan

Lead Office(s) OS – Integrated Planning Division
Required Coordination USBP, AMO, OFO, ES, ES-OFAM, ES-Office of

Finance, ES-Office of Accountability, ES-HRM, OS-
LESC, OS-OI, OS-INA, OS-PARE/CRD
 
Please advise if others required

Product DOCUMENT PASSWORD:  
 
The Secretary of DHS and the Deputy Secretary of DHS
along with the Office of Management & Budget (OMB)
provided edits and comments to CBP for the Border
Security Improvement Plan (BSIP) late last week. In
addition, CBP leadership has provided additional
guidance that we should include more investment
initiatives to better align the BSIP with the Future Year
Homeland Security Program (FYHSP).
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The attached version of the BSIP includes edits and
changes from these sources of guidance. It also includes
comments from OMB. Most of the edits/comments have
been addressed, but there are specific issues that need to
be reviewed. The FY18 and FY19 Congressional
Justification were the source documents for most of the
information for the new initiatives and the funding
amounts in this version.

1.      All funding amounts need to be re-confirmed for
the FY17 Enacted amounts and the FY18
President’s Budget.

2.      For the new initiatives – each program office
needs to confirm whether the initiative should be
included in the BSIP. If it should be included,
then please validate the narrative text and
funding amounts.

3.      For anything that was not included, but should –
please advise if there are any investment
initiatives that were missed and should be
included in the BSIP.

4.      Please respond to OMB comments in the
attached report.

For ease of reference the blow chart lists the pages and
comments that each office needs to address.
Office Page Issue/Comment
USBP
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AMO
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OFO
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ES

 

ES –
OFAM
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ES -
Budget

ES –
Acquisition

ES- HRM

OS-CRD

OS-LSS

OS-INA

OS-LESC
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OS-OI

 
 

Requestor   OS – IPD,

Notes
Due to CBP Tasking NLT 10 AM Tuesday October 31, 2017

 
Please advise ASAP if any other office needs to be added as a required
coordinator
 
Required Coordinators - Please provide input to the lead office as soon as possible.
 
Tasker information, contact lists, and templates can be found online at

. Please ensure that your
response adheres to the guidelines set forth in the CBP Style Book, which can be found at

 Please do not modify subject lines as we use them for tracking
purposes. 
 
* Please note: if you receive a duplicate tasking from OC BRIEFING STAFF please cc them
on your response to us. Thank you.
 
 
 
 

BW8 FOIA CBP 002853

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)



From:
To:
Cc:

.; BPAM PMO TASKS;

Subject: RE:  RESPONSE REQUIRED: RE: Review of S1/S2 and OMB Comments and Changes to BSIP (Response)
DUE: 10/30 @ 3PM (Mon) LEAD: 

Date: Tuesday, October 31, 2017 4:28:54 PM
Attachments: image001.png

Good afternoon, 
 
So…we were tasked on a few items in the attachment; but in the end, we were asked to comment
on BSIP #30 (starting page 67). The blue highlighted text below is what was asked of us to
verify/update. The yellow highlighted text below include a few items I noticed could be updated.
 
Please review. If I don’t hear from you, I will find you tomorrow.
 
Happy Halloween – going to eat all the candy before the kids come knocking.
 
-
 
BSIP Initiative #30:          Border Wall
 
OVERVIEW:  Physical barriers are a core component of OPCON, assisting with impeding and denying
illegal border crossings.  There are more than 600 miles of physical barriers currently deployed on
the southwest border.  The last major initiative to construct barriers occurred between 2006 and
2008.  Recently, EO 13767 reinforced the focus on building border walls.  This investment initiative
focuses on replacing outdated walls and barriers that are already in existence along the southern
border.  It also seeks to create new physical barriers that can enhance OPCON along the southern
border. 
 
CBP surveyed the entire border and identified the border areas that have the most significant impact
on border security given the current traffic, trends, and threats. Appendix B outlines the
methodology for impedance and denial that was used to identify 12 priority areas. If CBP builds
border walls in the 12 identified priority areas, coupled with technology investment and changes to
immigration enforcement statutes and policies, we are confident that we will be able to achieve
operational control of the border. CBP estimates that constructing border walls in the 12 priority
areas will cost approximately .  Given the dynamic nature of migration traffic and threats,
determination of priorities will be an iterative process following the methodology as outlined in
Appendix B.
 
STRATEGIC ALIGNMENT:  BSIP Goal 2, Objective 1
 
IMPLEMENTATION PLAN:  This initiative includes border barrier investments funded in FY 2017,
requested in the FY 2018 Budget, and under consideration for future budgets.  The following is a list
of FY 2017 and FY 2018 projects, including planned milestones and status.  All planned dates are
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estimates and are subject to change. 
 
Prototype Wall Construction:  With Congressional support, CBP reprogrammed $20 million in
previously appropriated funds in 2017 to construct wall prototypes with both concrete and other
materials.  The purpose of the prototype is to allow CBP to evaluate the features of the contractor
designs for potential inclusion in a border wall design standard to be developed by the Federal
Government immediately following the construction and evaluation of the prototype designs.  The
prototypes, currently being constructed in the San Diego Sector, will facilitate USBP’s ability to assess
critical operational aspects of wall design to include:  1) breachability (e.g., going through the wall),
2) climbability (e.g., going over the wall), 3) and anti-dig (e.g., digging under the wall).

Prototype Phase 1 proposals were due April 4, 2017.
Prototype Phase 2 proposals were due June 12, 2017.
Prototype contract awards occurred on August 31, 2017, for concrete and on September 7,
2017 for other materials. 
Prototype construction began on September 26, 2017, and was completed on

 
San Diego Primary Wall Replacement:  Funded with FY 2017 enacted appropriations, this project
involves removal and replacement of approximately 14 miles of landing mat wall with steel bollard
wall.  The location is within San Diego’s Border Infrastructure System starting from the eastern end
of Border Field State Park and extending eastward approximately 14 miles.  The project area is
located along the international border next to the City of Tijuana.

The architect/engineering (A/E) contract was awarded on June 14, 2017.
The construction contract for replacement is estimated to be advertised in October 2017.
The construction contract is estimated to be awarded in .
Construction is estimated to start in

 
El Centro Primary Wall Replacement:  Funded with FY 2017 enacted appropriations, this project
involves replacing approximately two miles of legacy pedestrian wall with steel bollard wall.  This will
be located on the west side of the Calexico POE in Imperial Valley County, California, adjacent to the
United States/Mexico border.

The A/E contract was awarded on June 14, 2017.
U.S. Army Corps of Engineers (USACE) released the Request for Proposals (RFP) on August 31,
2017.
The construction contracts are estimated to be awarded in 
Construction is estimated to start in 

 
El Paso Vehicle Barrier Replacement:  Funded with FY 2017 enacted appropriations, this project will
replace approximately 20 miles of vehicle barrier with steel bollard wall.  This is located on the west
side of the Santa Teresa POE in Dona Ana County, New Mexico, next to the U.S./Mexico border.

The A/E contract was awarded on June 14, 2017.
USACE released the RFP on September 20, 2017.
The construction contracts are estimated to be awarded .
Construction is estimated to start 
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Importance: High
 
Good Afternoon,
 
Another short turnaround L  if you could take the lead on drafting responses with
coordination from the others: Please see revised BSIP attached with comments from S1, S2 and
OMB, noted below. The attached version includes edits to include more investment initiatives to
better align the BSIP with the Future Year Homeland Security Program (FYHSP). Please review and
provide a response.
 

 
DOCUMENT PASSWORD:  
 
OFAM is requesting this back NLT 4:00 PM today.
 
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: (

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 
 

From: OFAM-TASKINGS 
Sent: Monday, October 30, 2017 2:16 PM
To: FMEEXECSUPPORT ; BPAM PMO TASKS

; OFAM Business Operations Executive Support

Cc: OFAM-TASKINGS  
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Subject: FW: Review of S1/S2 and OMB Comments and Changes to BSIP
 
FM&E/BPAM,
 
Please see revised BSIP attached with comments from S1, S2 and OMB, noted below. The attached
version includes edits to include more investment initiatives to better align the BSIP with the Future
Year Homeland Security Program (FYHSP). Please review and advise if there are any investment
initiatives that were missed but should be included.
 
Please provide your response by 4pm TODAY.
 
 
ES –
OFAM

 
Password highlighted in email chain below
 
Thank you!
 

Senior Task Manager
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: 

 

From: Enterprise Services Exec Sec 
Sent: Monday, October 30, 2017 1:45 PM
To: OFAM-TASKINGS >; OF TASKINGS ;
CAO EXECUTIVE OFFICE ; HRM TASKINGS

Cc: Enterprise Services Exec Sec 
Subject: FW: Review of S1/S2 and OMB Comments and Changes to BSIP
 
Good afternoon OFAM, OF, OAct, and HRM,
 
 
Please see the task attached and below and provide a response by no later than COB today, in
order to provide for a short Front Office review.
 
Thank you,
 

BW8 FOIA CBP 002859

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)(b) (7)(E)

(b) (5)



 
Enterprise Services ExecSec
Senior Management Council ExecSec
U.S. Customs and Border Protection

 
From:  On Behalf Of PARE TASKINGS
Sent: Monday, October 30, 2017 1:30 PM
To: BPTasking ; AMO TASKING ;
OFOTASKINGS ; Enterprise Services Exec Sec

>; LSS Taskings ; OI TASKINGS
 OFAM-TASKINGS >; OF TASKINGS

>; ACQUISITIONEXECSEC >; HRM
TASKINGS >; LESC Command ;
CPOEXECSEC ; FMEEXECSUPPORT

>; INA TASKING 
Cc
Subject: Review of S1/S2 and OMB Comments and Changes to BSIP
 
 

Tasker Name Review of S1/S2 and OMB Comments to Border
Security Improvement Plan

Lead Office(s) OS – Integrated Planning Division
Required Coordination USBP, AMO, OFO, ES, ES-OFAM, ES-Office of

Finance, ES-Office of Accountability, ES-HRM, OS-
LESC, OS-OI, OS-INA, OS-PARE/CRD
 
Please advise if others required

Product DOCUMENT PASSWORD:  
 
The Secretary of DHS and the Deputy Secretary of DHS
along with the Office of Management & Budget (OMB)
provided edits and comments to CBP for the Border
Security Improvement Plan (BSIP) late last week. In
addition, CBP leadership has provided additional
guidance that we should include more investment
initiatives to better align the BSIP with the Future Year
Homeland Security Program (FYHSP).
 
The attached version of the BSIP includes edits and
changes from these sources of guidance. It also includes
comments from OMB. Most of the edits/comments have
been addressed, but there are specific issues that need to
be reviewed. The FY18 and FY19 Congressional
Justification were the source documents for most of the
information for the new initiatives and the funding
amounts in this version.
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1.      All funding amounts need to be re-confirmed for
the FY17 Enacted amounts and the FY18
President’s Budget.

2.      For the new initiatives – each program office
needs to confirm whether the initiative should be
included in the BSIP. If it should be included,
then please validate the narrative text and
funding amounts.

3.      For anything that was not included, but should –
please advise if there are any investment
initiatives that were missed and should be
included in the BSIP.

4.      Please respond to OMB comments in the
attached report.

For ease of reference the blow chart lists the pages and
comments that each office needs to address.
Office Page Issue/Comment
USBP
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ES –
OFAM

ES -
Budget

ES –
Acquisition
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ES- HRM
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OS-LSS

OS-INA

OS-LESC
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OS-OI

 
 

Requestor   OS – IPD,

Notes
Due to CBP Tasking NLT 10 AM Tuesday October 31, 2017

 
Please advise ASAP if any other office needs to be added as a required
coordinator
 
Required Coordinators - Please provide input to the lead office as soon as possible.
 
Tasker information, contact lists, and templates can be found online at

 . Please ensure that your
response adheres to the guidelines set forth in the CBP Style Book, which can be found at

.  Please do not modify subject lines as we use them for tracking
purposes. 
 
* Please note: if you receive a duplicate tasking from OC BRIEFING STAFF please cc them
on your response to us. Thank you.
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From:
To:
Cc:

Subject: FOR SUBMISSION:  RESPONSE REQUIRED: RE: Review of S1/S2 and OMB Comments and Changes to
BSIP (Response) DUE: 10/30 @ 3PM (Mon) LEAD: 

Date: Wednesday, November 01, 2017 1:39:38 PM
Attachments: image001.png

Good afternoon, 
 
Per  our response/updates are ready for submission – see attachment (same pw). For easier
reference, our updates are the highlighted text below. Blue highlight=response to the tasking. Yellow
highlight=some additional updates we noticed that needed correcting.
 
Thanks,

 
 
BSIP Initiative #30:          Border Wall
 
OVERVIEW:  Physical barriers are a core component of OPCON, assisting with impeding and denying
illegal border crossings.  There are more than 600 miles of physical barriers currently deployed on
the southwest border.  The last major initiative to construct barriers occurred between 2006 and
2008.  Recently, EO 13767 reinforced the focus on building border walls.  This investment initiative
focuses on replacing outdated walls and barriers that are already in existence along the southern
border.  It also seeks to create new physical barriers that can enhance OPCON along the southern
border. 
 
CBP surveyed the entire border and identified the border areas that have the most significant impact
on border security given the current traffic, trends, and threats. Appendix B outlines the
methodology for impedance and denial that was used to identify 12 priority areas. If CBP builds
border walls in the 12 identified priority areas, coupled with technology investment and changes to
immigration enforcement statutes and policies, we are confident that we will be able to achieve
operational control of the border. CBP estimates that constructing border walls in the 12 priority
areas will cost approximately   Given the dynamic nature of migration traffic and threats,
determination of priorities will be an iterative process following the methodology as outlined in
Appendix B.
 
STRATEGIC ALIGNMENT:  BSIP Goal 2, Objective 1
 
IMPLEMENTATION PLAN:  This initiative includes border barrier investments funded in FY 2017,
requested in the FY 2018 Budget, and under consideration for future budgets.  The following is a list
of FY 2017 and FY 2018 projects, including planned milestones and status.  All planned dates are
estimates and are subject to change. 
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located on the west side of the  in El Paso County, Texas.  The project
area is located next to the Rio Grande River.

The A/E contract was awarded on June 14, 2017.

Rio Grande Valley (RGV) Gates:  Funded with FY 2017 enacted appropriations, this project will
complete a previous initiative by filling in the remaining gaps within the primary pedestrian wall with
the installation of 35 motorized gates, which will be additional to the 42 existing gates that were
installed in 2012.  These gates are located in Cameron and Hidalgo counties.

The A/E contract was awarded on June 14, 2017.
Construction schedule is pending real estate clearance.

 
RGV Levee Wall System:  Included in the FY 2018 President’s Budget, this project is for the
construction of approximately 28 miles of Levee Wall System in the McAllen and Weslaco Station
areas of responsibility.  Milestones for the initial three miles are as follows, assuming BPAM PMO

: 
The A/E contract was awarded on June 14, 2017.

.
The construction contract is estimated to be awarded 
Construction is estimated to start 

.
 

RGV Wall System:  Included in the FY 2018 President’s Budget, this project is for the construction of
approximately 32 miles of Wall System in the Rio Grande City and McAllen Stations.  This border
barrier system includes a combination of various types of infrastructure such as wall, lighting,
enforcement cameras and other related technology, and all-weather roads.

Schedule and milestones are to be developed.
 

San Diego Secondary Wall Replacement:  Included in the FY 2018 President’s Budget, this project
involves the removal and replacement of 14 miles of existing secondary pedestrian wall, starting and
spanning 14 miles east of the ocean, which is breached approximately  times a year.  The
replacement wall will be based on the design standards developed from the prototype project.

USACE estimates will be ready to advertise in .
The construction contract is estimated to be awarded in
Construction is estimated to start in 

 

Activity Type
*Miles/
Count Funding FY 2017

FY 2018
Q1 Q2 Q3 Q4

FY 2017
Enacted   $441.0 $0
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Another short turnaround L  if you could take the lead on drafting responses with
coordination from the others: Please see revised BSIP attached with comments from S1, S2 and
OMB, noted below. The attached version includes edits to include more investment initiatives to
better align the BSIP with the Future Year Homeland Security Program (FYHSP). Please review and
provide a response.
 
p.64
p.67

p.67

 
DOCUMENT PASSWORD:  
 
OFAM is requesting this back NLT 4:00 PM today.
 
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 
 

From: OFAM-TASKINGS 
Sent: Monday, October 30, 2017 2:16 PM
To: FMEEXECSUPPORT ; BPAM PMO TASKS

; OFAM Business Operations Executive Support

Cc: OFAM-TASKINGS ; 

Subject: FW: Review of S1/S2 and OMB Comments and Changes to BSIP
 
FM&E/BPAM,
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Please see revised BSIP attached with comments from S1, S2 and OMB, noted below. The attached
version includes edits to include more investment initiatives to better align the BSIP with the Future
Year Homeland Security Program (FYHSP). Please review and advise if there are any investment
initiatives that were missed but should be included.
 
Please provide your response by 4pm TODAY.
 
 
ES –
OFAM

 
Password highlighted in email chain below
 
Thank you!
 

Senior Task Manager
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: (

 

From: Enterprise Services Exec Sec 
Sent: Monday, October 30, 2017 1:45 PM
To: OFAM-TASKINGS ; OF TASKINGS 
CAO EXECUTIVE OFFICE ; HRM TASKINGS

Cc: Enterprise Services Exec Sec 
Subject: FW: Review of S1/S2 and OMB Comments and Changes to BSIP
 
Good afternoon OFAM, OF, OAct, and HRM,
 
 
Please see the task attached and below and provide a response by no later than COB today, in
order to provide for a short Front Office review.
 
Thank you,
 

 
Enterprise Services ExecSec
Senior Management Council ExecSec
U.S. Customs and Border Protection
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From:  On Behalf Of PARE TASKINGS
Sent: Monday, October 30, 2017 1:30 PM
To: BPTasking ; AMO TASKING ;
OFOTASKINGS < >; Enterprise Services Exec Sec

>; LSS Taskings >; OI TASKINGS
>; OFAM-TASKINGS ; OF TASKINGS

; ACQUISITIONEXECSEC ; HRM
TASKINGS >; LESC Command ;
CPOEXECSEC >; FMEEXECSUPPORT

; INA TASKING >
Cc: PRICE, SARAH E 
Subject: Review of S1/S2 and OMB Comments and Changes to BSIP
 
 

Tasker Name Review of S1/S2 and OMB Comments to Border
Security Improvement Plan

Lead Office(s) OS – Integrated Planning Division
Required Coordination USBP, AMO, OFO, ES, ES-OFAM, ES-Office of

Finance, ES-Office of Accountability, ES-HRM, OS-
LESC, OS-OI, OS-INA, OS-PARE/CRD
 
Please advise if others required

Product DOCUMENT PASSWORD:  
 
The Secretary of DHS and the Deputy Secretary of DHS
along with the Office of Management & Budget (OMB)
provided edits and comments to CBP for the Border
Security Improvement Plan (BSIP) late last week. In
addition, CBP leadership has provided additional
guidance that we should include more investment
initiatives to better align the BSIP with the Future Year
Homeland Security Program (FYHSP).
 
The attached version of the BSIP includes edits and
changes from these sources of guidance. It also includes
comments from OMB. Most of the edits/comments have
been addressed, but there are specific issues that need to
be reviewed. The FY18 and FY19 Congressional
Justification were the source documents for most of the
information for the new initiatives and the funding
amounts in this version.

1.      All funding amounts need to be re-confirmed for
the FY17 Enacted amounts and the FY18
President’s Budget.

2.      For the new initiatives – each program office
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needs to confirm whether the initiative should be
included in the BSIP. If it should be included,
then please validate the narrative text and
funding amounts.

3.      For anything that was not included, but should –
please advise if there are any investment
initiatives that were missed and should be
included in the BSIP.

4.      Please respond to OMB comments in the
attached report.

For ease of reference the blow chart lists the pages and
comments that each office needs to address.
Office Page Issue/Comment
USBP
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AMO
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OFO
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ES

 

ES –
OFAM

ES -
Budget

ES –
Acquisition
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ES- HRM

OS-CRD

OS-LSS

OS-INA

OS-LESC
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OS-OI

 
 

Requestor   OS – IPD,

Notes
Due to CBP Tasking NLT 10 AM Tuesday October 31, 2017

 
Please advise ASAP if any other office needs to be added as a required
coordinator
 
Required Coordinators - Please provide input to the lead office as soon as possible.
 
Tasker information, contact lists, and templates can be found online at

 . Please ensure that your
response adheres to the guidelines set forth in the CBP Style Book, which can be found at

Please do not modify subject lines as we use them for tracking
purposes. 
 
* Please note: if you receive a duplicate tasking from OC BRIEFING STAFF please cc them
on your response to us. Thank you.
 
 
 
 

BW8 FOIA CBP 002887

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (5)



From:
To: FLANAGAN, PATRICK S; ; Hoffman, Jonathan; 
Cc: Wolf, Chad; Neumann, Elizabeth; 
Subject: RE: San Diego
Date: Monday, January 01, 2018 9:18:54 PM

I apologize it's a proposed state bill SB 30, not 54) that is having this impact. 

 

From: FLANAGAN, PATRICK S
Sent: Tuesday, January 02, 2018 2:17:00 AM
To:  Hoffman, Jonathan; 
Cc: Wolf, Chad; Neumann, Elizabeth; 

Subject: RE: San Diego

Additional information provided below:

V/R
Patrick
 

From: 
Sent: Tuesday, January 02, 2018 12:18:41 AM
To: ; Hoffman, Jonathan; ; FLANAGAN, PATRICK S
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The Secretary just emailed the COS looking for some updates on the below points in the
briefing memo for tomorrow.  The briefing memo and the talking points did not align.  He just
wants to confirm the below before sending an update to her. 

We are in the air but ask if you can just double check and send updates soon. 

Jonathan 
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From: Hoffman, Jonathan
To: ; FLANAGAN, PATRICK S; 
Cc:
Subject: RE: San Diego
Date: Tuesday, January 02, 2018 11:12:49 AM

Thank you everyone. 

Tomorrow she will have some questions about the timing of construction and specifically when new wall will be
built.  Also some questions on the status of the California bill. 

-----Original Message-----
From: 
Sent: Monday, January 1, 2018 10:10 PM
To: FLANAGAN, PATRICK S ; 

 Hoffman, Jonathan  

Cc: Wolf, Chad  Neumann, Elizabeth  

Subject: RE: San Diego

Sorry I just landed.

Construction. Period of performance was 26 SEP to 26 OCT. Last contractor completed demobilization on 24.OCT

Test period was scheduled 26NOV to 22 DEC. Actual co.petio was 13 DEC.

Inital brief of results  (quick look)

Design standard update is scheduled for

14 Mile replacement of primary is funded from FY17 funds and RFP is on street. Initially no bidders but period has
been extended

Secondary replaceme is in FY18 request and currently unfunded.

Thanks
________________________________________
From: FLANAGAN, PATRICK S
Sent: Tuesday, January 02, 2018 2:17:00 AM
To: ; Hoffman, Jonathan; 
Cc: Wolf, Chad; Neumann, Elizabeth; 

Subject: RE: San Diego

Additional information provided below:
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V/R
Patrick

________________________________
From: 
Sent: Tuesday, January 02, 2018 12:18:41 AM
To: ; Hoffman, Jonathan; ; FLANAGAN, PATRICK S
Cc: Wolf, Chad; Neumann, Elizabeth; 

Subject: RE: San Diego

Jonathan,

________________________________
From: 
Sent: Monday, January 01, 2018 11:27:29 PM
To: Hoffman, Jonathan; ; FLANAGAN, PATRICK S
Cc: Wolf, Chad; Neumann, Elizabeth; 

Subject: RE: San Diego
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Jonathan,

For the sake of time, I have copied  who the Project Manager and SME.

I am on the road driving so I am out of the pocket.

Division Chief
San Diego Sector
U.S. Border Patrol

________________________________
From: Hoffman, Jonathan
Sent: Monday, January 01, 2018 4:13:46 PM
To: ; FLANAGAN, PATRICK S; 
Cc: Wolf, Chad; Neumann, Elizabeth
Subject: San Diego

Guys -
The Secretary just emailed the COS looking for some updates on the below points in the briefing memo for
tomorrow.  The briefing memo and the talking points did not align.  He just wants to confirm the below before
sending an update to her.

We are in the air but ask if you can just double check and send updates soon.

Jonathan
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From: FLANAGAN, PATRICK S
To: ; Hoffman, Jonathan; 
Cc: Wolf, Chad; Neumann, Elizabeth; 
Subject: RE: San Diego
Date: Monday, January 01, 2018 9:17:01 PM
Attachments: Border Wall Update Timelines 1 Jan 18.pptx

Additional information provided below:

V/R
Patrick
 

From: 
Sent: Tuesday, January 02, 2018 12:18:41 AM
To: ; Hoffman, Jonathan; ; FLANAGAN, PATRICK S
Cc: Wolf, Chad; Neumann, Elizabeth; 

Subject: RE: San Diego

Jonathan,

The first set of bullets is accurate.   
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We are in the air but ask if you can just double check and send updates soon. 

Jonathan 
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From:  on behalf of BPAM PMO TASKS
To:

Subject: RE: SHORT TURN AROUND - C1 Tasker, DUE 11 AM today, LEAD 
Date: Friday, January 19, 2018 11:33:07 AM
Attachments:

Wall Update 20180105.docx

Importance: High

Hi 
 
Are the attached pending approval or ready for submission?
 
Thanks!
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: (

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 

From:  
Sent: Friday, January 19, 2018 11:17 AM
To: BPAM PMO TASKS ; 

Subject: RE: SHORT TURN AROUND - C1 Tasker, DUE 11 AM today, LEAD 
 
Hi  –
 
Please find a few materials that might be helpful.

Thanks,

 

From:  On Behalf Of BPAM PMO TASKS
Sent: Friday, January 19, 2018 10:00 AM
To: 

BW8 FOIA CBP 002898

(b) (5)

(b) (5)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b  

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C

(b) (6),  

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)



Cc: BPAM PMO TASKS 
Subject: SHORT TURN AROUND - C1 Tasker, DUE 11 AM today, LEAD 
Importance: High
 
Hi All,
 
Quick turnaround task to provide ready-made materials to support C1 and/or S1 in the event of a
shutdown to support immigration/border security discussions. Please see below from  OFAM
front office is gathering materials re: border wall. Please provide by 11 AM.
 
Identify and gather information the Commissioner or Secretary might need from CBP, in the
event of a shutdown, to support the immigration/border security discussion.  Goal isn’t to create
new content or include the kitchen sink, but gather existing materials you think might genuinely
be helpful in a pinch.
 
There is no wiggle room in this deadline.  FM&E should not include anything for border wall, we’ll
handle that in the front office.
 
Thank you,
 

Team Lead, Communications
Communications and Workforce Strategy
Business Operations Division
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
 
 

From:  
Sent: Friday, January 19, 2018 8:45 AM
To: OFAM-TASKINGS; FOFPMOTASKS; BPAM PMO TASKS
Cc: ; FMEEXECSUPPORT
Subject: RE: C1 Tasker
 
Just FOF and BPAM.
 
Thanks.
 

, PMP
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Executive Officer (A)
Facilities Management and Engineering
Office of Facilities and Asset Management
U.S. Customs and Border Protection

 

From: . On Behalf Of OFAM-TASKINGS
Sent: Friday, January 19, 2018 8:39 AM
To: FOFPMOTASKS; BPAM PMO TASKS; 
Cc: OFAM-TASKINGS; 
Subject: FW: C1 Tasker
Importance: High
 
Hi FOF and BPAM,

Heads up that we have an urgent C1 tasker due 11 AM today to help prepare for shutdown. 

 should this be sent to other PMOs as well?

Thanks,

 

Agile Group
Executive Support
Office of Facilities and Asset Management (OFAM)
DHS | CBP | Enterprise Services
Cell: 
 

From: . On Behalf Of OFAM-TASKINGS
Sent: Friday, January 19, 2018 8:32 AM
To: FMEEXECSUPPORT ASSET MANAGEMENT EXEC OFFICE

Cc: OFAM-TASKINGS  
Subject: FW: C1 Tasker
Importance: High
 
Good morning!

We have an urgent deliverable due NLT 11 AM today to help C1 prepare for shutdown. Please see
below and task out. We will put into the system shortly.

Sincerely,
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Agile Group
Executive Support
Office of Facilities and Asset Management (OFAM)
DHS | CBP | Enterprise Services
Cell: 
 

From:  
Sent: Friday, January 19, 2018 8:05 AM
To: OFAM-TASKINGS 
Cc: 

Subject: C1 Tasker
 
OFAM Tasking – Please put out a tasker to AAMD and FM&E ASAP this morning requesting that by
11AM each org gather documents that conform to this guidance:
 
Identify and gather information the Commissioner or Secretary might need from CBP, in the
event of a shutdown, to support the immigration/border security discussion.  Goal isn’t to create
new content or include the kitchen sink, but gather existing materials you think might genuinely
be helpful in a pinch. 
 
There is no wiggle room in this deadline.  FM&E should not include anything for border wall, we’ll
handle that in the front office. (  that one is all you!)
 
Thanks,

 

Chief of Staff
Office of Facilities and Asset Management
Mobile: 
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FOR OFFICIAL USE ONLY 

FOR OFFICIAL USE ONLY 
 
Prepared by:  , CBP ES/OFAM,  Telephone #  
Date:  Tuesday, August 22, 2017 

WALL UPDATE 
 
TALKING POINTS: 
• Since day one, CBP has been working around the clock to implement President Trump’s 

Executive Order 13767 - also known as Border Security and Immigration Enforcement 
Improvements - and former Secretary Kelly’s directive to “take steps to immediately plan, 
design and construct a physical wall along the southern border, using appropriate materials 
and technology to most effectively achieve complete operational control of the southern 
border.”  

• These efforts include the construction of new infrastructure, the replacement of current 
border infrastructure with new and more effective systems, and the hiring of new agents and 
officers into the CBP ranks.  

 
Wall Prototype 

• To explore additional design options for border wall, CBP issued two Requests for 
Proposals (RFPs) to Industry. One RFP sought wall solutions constructed of concrete and 
a second RFP sought wall solutions constructed of alternative materials. 

• The RFPs utilized a two-phased process.  During the first phase, offerors were asked to 
submit concept papers. CBP evaluated those concept papers and down selected to a 
smaller pool of offerors who were then invited to submit full technical and pricing 
proposals. 

• Contract awards were made in late August/early September.  Specifically, CBP awarded 
four contracts for concrete prototypes on August 31, 2017, and four contracts for 
alternative materials prototypes on September 7, 2017.  Construction for both categories 
of prototypes began on September 26 and was completed by October 25, 2017. 

• The eight prototypes constructed in San Diego Sector will inform expansion of the border 
wall toolkit and may influence designs for future deployment.  In addition, given their 
robust physical characteristics, prototypes are intended to deter illegal crossings in the 
project area.   

• CBP began its testing of the prototypes on November 26. Testing finished December 14. 
The evaluation of the testing results, as well as of other aspects of the designs, is 
continuing and is expected to be complete in January. 

o The results of the test and evaluation will be used to determine if any prototype 
design or attributes of any design merit inclusion in the border wall tool kit for 
possible future construction. 

o CBP tested a variety of factors. The two most significant for USBP, however, are 
how easy it is to climb and how readily it can be breached using hand-held power 
tools.   

• CBP currently anticipates that the design for the 14 miles of replacement secondary 
barrier in San Diego (FY18 project) will use an updated toolkit design resulting from the 
prototype effort. 

 
 
 

 

BW8 FOIA CBP 002902

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6), (b) (7)(C)



FOR OFFICIAL USE ONLY 

FOR OFFICIAL USE ONLY 
 
Prepared by:  , CBP ES/OFAM,  Telephone #  
Date:  Tuesday, August 22, 2017 

FY17 Projects 
• CBP’s FY 2017 enacted budget included $341 million for fence replacement projects and 

completion of 35 gates in existing barrier in RGV as well as replacement wall projects for 
existing segments. These projects span U.S. Border Patrol’s (USBP) El Centro, El Paso, San 
Diego Sectors and includes:   

o El Paso Sector vehicle fence replacement wall (20 miles); 
 Construction expected to begin in February 2018 

o El Centro Sector primary replacement wall (2 miles); 
 Construction expected to begin in mid-February 2018 

o San Diego Sector pedestrian fence replacement wall (14 miles);  
 Construction expected to begin in May 2018 

o El Paso Sector pedestrian fence replacement wall (4 miles); 
 Construction expected to begin in June 2018 

• On August 2, 2017, former Secretary Kelly signed a waiver covering prototype construction 
and 14 miles of primary fence replacement in San Diego Sector. This waiver will facilitate 
expeditious construction of these projects.   

• On September 12, 2017, then Acting Secretary Duke signed a waiver covering approximately 
two miles of primary fence replacement in the El Centro Sector.  Like the San Diego waiver, 
the El Centro waiver will facilitate expeditious construction.  

 
FY 2018 Projects 
• CBP continues to work the planning and design of the FY 2018 projects which are 

anticipated for USBP’s Rio Grande Valley and San Diego Sectors.  These projects include:  
o Rio Grande Valley Sector new levee wall system (28 miles); 
o Rio Grande Valley Sector new border wall system (32 miles); and 
o San Diego Sector secondary replacement wall (14 miles). 

• The first three miles of the 28 miles of levee wall system in Rio Grande Valley Sector will be 
the first to award when FY 2018 funds are available (if all requested funding for RGV is 
received), right now expected for second quarter FY 2018. The start date moves to the right 
due to no funding by initial required date in December 2017. 

• CBP continues to comply with the acquisition lifecycle framework to include following the 
DHS Acquisition Lifecycle Framework for each segment of the wall, to validate the 
requirement and cost of the project, and ensure fair and open competition.  

o Successful Acquisition Review Board (ARB) was held on December 21, 2017.  
• As part of the planning process, CBP continues to consult proactively with internal and 

external stakeholders. This includes local equities, congressional members, land owners, 
local law enforcement, Federal partners, and others.       

 
WATCH OUT FOR/IF ASKED 
• Question: What is the full complement of U.S. Border Patrol’s requirements for border 

wall? 
 Answer: The decision to build border wall system and where it will be constructed is the 

result of a significant investment in planning that supports USBP’s larger strategy to gain 
and maintain operational control.  The U.S. Border Patrol assessed approximately 1,954 

BW8 FOIA CBP 002903

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6), (b) (7)(C)



FOR OFFICIAL USE ONLY 

FOR OFFICIAL USE ONLY 
 
Prepared by:  , CBP ES/OFAM,  Telephone #  
Date:  Tuesday, August 22, 2017 

miles along the United States-Mexico border to understand I&D needs and has created a 
Top 12 list of investment priorities. 
 

• Is the Top 12 all USBP needs to gain operational control? 
 Answer: No, however, USBP has determined that investment in the top 12 prioritized 

groups will have the greatest impact on border security.  The top 12 will address locations 
with greatest and immediate need for I&D based on current and projected flow. The 12 
prioritized groups cover 418 miles of USBP’s total requirement and include 260 miles of 
new primary pedestrian wall system, 58 miles of replacement pedestrian wall system, 19 
miles of vehicle barrier conversion to pedestrian wall system and 82 miles of new 
secondary wall/enforcement zone.   
 

• What is the total cost of the Top 12? 
 Answer: The Top 12 is estimated to cost approximately . This cost is considered a 

Rough Order of Magnitude as variations in operational requirements (e.g. height, 
materials), geography, topography, changes in threat as well as when the investment is 
made impacts exact costs at time of construction. 
 

• Question: Will DHS/CBP be issuing any additional waivers? 
 Answer: CBP remains committed to responsible environmental stewardship. As of early 

January 2018, no decisions have been made as to whether CBP will follow the traditional 
NEPA process or request that the Secretary exercise her authority to waive certain legal 
requirements in other locations. 

 
• Question: Will DHS/CBP exercise eminent domain to build border wall?  
 Answer: At this early stage of development, DHS does not know whether it will need to 

acquire land through condemnation.  It is always DHS’ preference to acquire private 
property through voluntary sale.  However, in situations where voluntary acquisition is 
not possible, DHS may have to consider acquisition through condemnation.  

 
• Question: How much land does DHS/CBP anticipate having to acquire to build border 

wall?  
 Answer: At this early stage of development, DHS does not know the exact acreage of 

land needed for planned wall for the construction in the Rio Grande Valley.  
 

BACKGROUND 
• Section 102(b) of the Illegal Immigration Reform and Immigrant Responsibility Act of 1996 

(IIRIRA), as amended, authorizes the Department of Homeland Security (DHS) to construct 
border infrastructure to deter illegal entry into the United States.   

• The border wall is a part of an integrated system that will deter and prevent illegal entries, a 
requirement all along the Southwest Border. The term “system” refers to a combination of 
various types of infrastructure such as wall, fence, all-weather roads, lighting, enforcement 
cameras and other related technology.  

• The capability that border wall provides (impedance/denial) has been an operational 
requirement for the Border Patrol for many years. The use of border wall within our border 
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security strategy has been tried, tested and developed for almost 30 years since agents were 
building it themselves out of leftover Vietnam-era landing mat.   

• The first border barriers constructed in San Diego, beginning in 1991, resulted in sweeping 
change to the landscape of Southern California near the international boundary, creating 
more secure border communities that are flourishing.   

• Today, about one-third, or about 654 miles of the Southwest border has some kind of barrier.  
That’s 354 miles of pedestrian wall and 300 miles of vehicle barrier.   
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From:
To: BORKOWSKI, MARK S; 
Subject: RE: Comments from USM Grady: 1155137 - CBP Border Wall APB
Date: Wednesday, December 20, 2017 2:52:55 PM
Attachments:

Wall APB 20171121 CAEsignedv01.pdf

Here is the final with the comments answered and the version with the signature block and other
edits fixed.
 

Division Director
Acquisition Policy and Oversight (APO)
Office of Acquisition (OA)/AGO
 

 

From: BORKOWSKI, MARK S 
Sent: Wednesday, December 20, 2017 2:37 PM
To: 

Subject: RE: Comments from USM Grady: 1155137 - CBP Border Wall APB
 
I probably better take a look.
 

From: 
Sent: Wednesday, December 20, 2017 1:42:54 PM
To: BORKOWSKI, MARK S; 
Subject: RE: Comments from USM Grady: 1155137 - CBP Border Wall APB

Do you wish to review before we send?
 
R

 

Division Director
Acquisition Policy and Oversight (APO)
Office of Acquisition (OA)/AGO
 

From: BORKOWSKI, MARK S 
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Sent: Wednesday, December 20, 2017 1:33 PM
To: 

>
Subject: RE: Comments from USM Grady: 1155137 - CBP Border Wall APB
 
Pretty basic stuff.  Shows we need to bring USM up to speed, since this is pretty basic and
fundamental stuff.
 

From: 
Sent: Wednesday, December 20, 2017 12:47:28 PM
To: 
Cc: BORKOWSKI, MARK S
Subject: FW: Comments from USM Grady: 1155137 - CBP Border Wall APB

All
 
The USM has kicked back the APB.  Need answers to the questions in the margin ASAP.  I’m fixing the
signature blocks.
 
 
R

 

Division Director
Acquisition Policy and Oversight (APO)
Office of Acquisition (OA)/AGO
 

(office)
(cell)
(fax)

 

From:  
Sent: Wednesday, December 20, 2017 12:30 PM
To: 
Subject: FW: Comments from USM Grady: 1155137 - CBP Border Wall APB
Importance: High
 

 
Please see the USM’s comments on the APB. We need corrections asap.
 
Thanks,
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From: PARMExecSec, 
Sent: Wednesday, December 20, 2017 9:47 AM
To: hq.dhs.gov>; @HQ.DHS.GOV>; 

@HQ.DHS.GOV> hq.dhs.gov>
Cc: PARMExecSec, ; @hq.dhs.gov>
Subject: Comments from USM Grady: 1155137 - CBP Border Wall APB
Importance: High
 
Good morning,
 
Please see attached with comments from USM Grady. I believe I can edit the document to change
the signature lines.
 
Respectfully,

 
 

Office of Program Accountability and Risk Management (PARM)
Management Directorate
Department of Homeland Security (DHS)

 
 
 

From:  
Sent: Wednesday, December 20, 2017 9:36 AM
To: PARMExecSec, <
Cc: MGMTExecSec <
Subject: 1155137 - CBP Border Wall APB
Importance: High
 
Good Morning PARM:
 
Please review and reconcile the attached comments from USM Grady soonest.
 
Thanks,
 

 

Office of the Under Secretary for Management
Management Executive Secretariat
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Department of Homeland Security
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Section B.   Program Overview 
The Department of Homeland Security (DHS) is taking a holistic approach to securing 
the border and enforcing immigration laws, focusing enforcement efforts on cross-border 
violations and violation of immigration laws in the interior of the United States.  DHS has 
designated U.S. Customs and Border Protection (CBP), Border Patrol and Air & Marine 
(BPAM), Program Management Office (PMO) as the executive agent for the 
development and deployment of a new Wall system along the southwest border.  

The Border Wall System will be constructed to be consistent with the USBP 'enforcement 
zone' concept. It will consist of a primary wall (e.g., bollard fencing) at or near the 
border, detection and assessment technology (sensors and cameras), lighting, an all-
weather patrol road, and a physical barrier (the wall). The depth of the enforcement zone 
will be approximately 150 feet. The border enforcement zone width is the length of the 
wall that runs parallel to the border. The establishment of the border enforcement zone 
via the construction of the Border Wall System will aid the USBP in establishing 
Operational Control. Separate Acquisition Program Baseline (APB) documents will be 
submitted for additional segments of the Border Wall System as those segments are 
identified and planned. 

B.1.    Strategic Goal 
The CBP Mission as per the CBP Vision and Strategy 2020  is “to safeguard America’s 
borders thereby protecting the public from dangerous people and materials while 
enhancing the Nation’s global economic competitiveness by enabling legitimate trade and 
travel.” 

The United States Border Patrol (USBP) strategic goal for supporting the CBP Mission is 
to establish Operational Control of the border between ports of entry. The USBP 
describes Operational Control as the ability to impede or deny illegal border crossings, 
maintain situational awareness, and apply the appropriate law-enforcement response. 
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From:
To:
Cc:
Subject: FW: Weekly Border Wall Update (19 - 23 Feb 18)
Date: Monday, February 26, 2018 1:00:01 PM
Attachments:

S1 Border Wall Construction Challenges 23 Feb 18_v2.doc
OFAM Border Wall Card for S1 022318 v2.pptx

Need to update the BB Card today with correct dates.  In the email back to me, identify the reason behind the changes
in dates, if any.  Thx.
 

Karl H. Calvo, CFM, PMP
Assistant Commissioner
Office of Facilities & Asset Management

 

From: KOLBE, KATHRYN 
Sent: Monday, February 26, 2018 11:07 AM
To: CALVO, KARL H. 
Cc: 

Subject: FW: Weekly Border Wall Update (19 - 23 Feb 18)
 
Karl, As per our conversation, please adjust and resend, highlighting any changes each time the card
is forwarded.  Thx, KK
 
 
 
From: Fulghum, Chip 
Sent: Monday, February 26, 2018 10:25 AM
To: KOLBE, KATHRYN 
Subject: FW: Weekly Border Wall Update (19 - 23 Feb 18)
 

 

From: KOLBE, KATHRYN 
Sent: Friday, February 23, 2018 8:12 PM
To: Grady, Claire 
Cc: Fulghum, Chip >; CALVO, KARL H. >; BORKOWSKI, MARK S

Subject: Weekly Border Wall Update (19 - 23 Feb 18)
 
Ma’am,
 
In addition to our Weekly Activity Report (below), we are sending several items you have requested
this past week: the S1 Smart Card reference, POTUS Talking Points and an outline of construction
challenges that incorporate your earlier feedback.
 
*********************************************************************************************************************
 
Bottom Line:  

 Contractor began demolition this week on
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the El Centro Replacement project this week (pictures attached).
 
Prototype Test & Evaluation

·       Assessment and Evaluation phase of prototype attributes and features is in the final stages.
Following the IPT, the Assessment and Evaluation Team will advise the architectural and
engineering (A&E) firm in the development of a final design specification package, subject to
availability of funds.
 

Legal Concerns

·      

 
FY 2017 Wall Replacement

·       El Centro (Calexico) Replacement Project (2 Miles) 
o   The construction notice to proceed (NTP) was limited to all stations west of the 

 and project area adjacent to the New Calexico Land Port of Entry construction,
OFAM is currently reviewing and approving the bridge design and work plans for work
in/around this area.

o   Construction team kickoff occurred on February 19, the contractor was staging wall
panels on site on February 21, and demolition started on February 22.

o   Environmental surveys indicated no sensitive species are in the area.  The environmental
monitor was on site February 21. 

·       El Paso (Santa Teresa) VF Replacement Project (20 Miles)
o   First design submittal due from the contractor on February 26.
o   Contractor is preparing pre-construction submittals and demolition plans. 

·       El Paso PF Replacement Project (4 Miles)

o   Source selection and evaluation continues. Contract award is expected to occur in early-
April with construction to start in late-July.

·       San Diego Replacement Project (14 Miles)
o   Proposal due date is on track for March 5 with anticipated contract award would be

approximately May 21 and construction starting in June.
·       RGV Gate Completion (35 gates)

o   The architectural and engineering (A/E) statement of work is currently in development.
o   Contract award is expected in October 2018. 

 
FY 2018 Wall Program

·       CBP continues to work to position ourselves to expedite construction start as soon as FY 2018
enacted appropriations become available.

·      

·        

·             An Industry Day occurred for RGV-01 via web-ex.   It is estimated that between 50 and 100
individuals participated. The Army Corps has posted the slides on Fed Biz Ops to be accessed
by any parties interested in bidding.

·       Planning continues for the other projects: 
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FOR OFFICIAL USE ONLY 

FOR OFFICIAL USE ONLY 
 

 
CBP has requested the United States Army Corps of Engineers provide their acquisition strategy 
for design, construction and real estate research contracting strategy (including Multiple Award 
Task Order Contracts) to ensure sufficient capacity exists to execute large amounts of wall 
construction in a condensed time frame.  
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Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering
Office of Facilities and Asset Management
Mobile: 
 

From:  
Sent: Thursday, January 25, 2018 4:54 PM
To: >; BPAM PMO TASKS

>
Cc: 

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM (Wed) LEAD: 
 
Thank you ma’am!
 

 – good to move? (Or do we want  comments/concurrence first?)
 

Team Lead, Communications
Communications and Workforce Strategy
Business Operations Division
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
 
 

From:  
Sent: Thursday, January 25, 2018 4:52 PM
To:  BPAM PMO TASKS
Cc: 
Subject: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM (Wed) LEAD: 
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From:
To: BPAM PMO TASKS; 
Cc:
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM (Wed) LEAD: 

Date: Thursday, January 25, 2018 4:21:47 PM
Attachments: CBP Question Follow-Up Items for GAO Wall Engagement (102336) DUE 124 @ 5PM (Wed) LEAD 

.msg

I sent the consolidated responses out yesterday and did not receive any additional comments.
 
Attached is still pending approval.
 

 

From:  On Behalf Of BPAM PMO TASKS
Sent: Thursday, January 25, 2018 4:17 PM
To: 

Cc: 

Subject: FW: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM
(Wed) LEAD: 
Importance: High
 
Hi All,
 
Where are we on this? OFAM needs to submit to MID by tomorrow.
 
Thank you,
 

Team Lead, Communications
Communications and Workforce Strategy
Business Operations Division
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering       
Mobile: (

 
 
 

From:  On Behalf Of BPAM PMO TASKS
Sent: Wednesday, January 24, 2018 8:37 AM
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To: 
Cc: 
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM
(Wed) LEAD: 
Importance: High
 
Just a reminder—this is due NLT 5:00 PM today, 1/24.
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 

From:  On Behalf Of BPAM PMO TASKS
Sent: Thursday, January 18, 2018 12:59 PM
To: 

Cc: 

Subject: FW: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM
(Wed) LEAD: 
 
Looping in 
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: (

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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From:  On Behalf Of BPAM PMO TASKS
Sent: Tuesday, January 16, 2018 11:22 AM
To: 
Cc: 

Subject: FW: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM
(Wed) LEAD: 
 
Hi 
 
This is the request you’re already working—but just finally came through tasking channels.
 
Audit sent us a task this morning requesting getbacks from the GAO SW Border Wall meeting last
week. OFAM advised that /FO will handle BSIP, but the rest of the bullets (bolded) are for
BPAM.  Audit has requested that answers be coordinated with OCC.

 
This is due NLT 5:00 PM on Wednesday, 1/24.
 
 

BW8 FOIA CBP 002939

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(

(b) (5)



Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 

From:  On Behalf Of OFAM-TASKINGS
Sent: Tuesday, January 16, 2018 10:47 AM
To: BPAM PMO TASKS 
Cc: OFAM-TASKINGS  FMEEXECSUPPORT

Subject: FW: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 

From:  On Behalf Of OFAM Business Operations Program Accountability
Executive Support
Sent: Tuesday, January 16, 2018 10:05 AM
To: OFAM-TASKINGS 
Cc: OFAM Business Operations Program Accountability Executive Support

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Good morning,
Please forward the below follow up questions to FM&E.  The requested information is due back to
GAO by Friday, January 26.  It will also have to be vetted through OCC as well:
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Best,
 

Communications
Business Operations
Program Accountability Branch
 

From: ) On Behalf Of OFAM Business Operations Program Accountability
Executive Support
Sent: Tuesday, January 09, 2018 3:34 PM
To: OFAM-TASKINGS 
Cc: OFAM Business Operations Program Accountability Executive Support

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) 
Importance: High
 
Good afternoon,
Please see the attached email. This is a list of questions for the meeting this Thursday. Let me know
if you have any questions. I know the Wall team has been communicating directly with Audit, etc.,
but this involves multiple people so I thought it was best to send through you.
 
Best,
 

Communications
Business Operations
Program Accountability Branch
 

From:  On Behalf Of OFAM Business Operations Program Accountability
Executive Support
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First and foremost, please accept our apology for our latency in delivering these documents. Our intent is to always
cooperate with all audit matters in a complete and timely matter.
 
Please find attached all documents and presentation as requested. Please do not hesitate to let us know if you have
any further questions for our Program Manager.
 
Thanks,
 

OFAM Audit Program Management

Business Operations Division (BOD)
Office of Facilities & Asset Management (OFAM)
 

From: Davis, Ashley V [mailto:  
Sent: Tuesday, November 21, 2017 2:02 PM
To: 
Cc: Sarapu, Leslie >; Henriquez, Elia (Jeanette) J <  OFAM
AUDIT PROGRAM MANAGEMENT ;

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Hi 
 
I just spoke with  and it sounds like they are moving forward.
 
Thanks,
Ashley
 

From:  
Sent: Tuesday, November 21, 2017 1:43 PM
To: Davis, Ashley V
Cc: Sarapu, Leslie; Henriquez, Elia (Jeanette) J; OFAM AUDIT PROGRAM MANAGEMENT; 

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Was GAO and OFAM able to discuss?
 

, Component Audit Liaison
U.S. Customs and Border Protection
Washington, DC

 
 

From:  
Sent: Thursday, November 16, 2017 4:32 PM
To: 'Davis, Ashley V' <
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Cc: Sarapu, Leslie >; Henriquez, Elia (Jeanette) J <  OFAM
AUDIT PROGRAM MANAGEMENT  

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Ashley:
 
CBP/OFAM copied on this message wants to know if you can “narrow” the request at all for the planning
documents for RGV?  I think it would be best if you and /OFAM  copied on
this message discuss directly – perhaps a quick call?  Thanks.
 
GAO question: “Is there additional documentation you could provide detailing the plans for RGV?”
 

, Component Audit Liaison
U.S. Customs and Border Protection
Washington, DC

 
 

From: Davis, Ashley V [mailto:  
Sent: Tuesday, November 14, 2017 12:43 PM
To: 
Cc: Sarapu, Leslie < >; Henriquez, Elia (Jeanette) J <  OFAM
AUDIT PROGRAM MANAGEMENT 
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Thanks,  We are interested in both projects.
 

From:  
Sent: Tuesday, November 14, 2017 10:28 AM
To: Davis, Ashley V
Cc: Sarapu, Leslie; Henriquez, Elia (Jeanette) J; OFAM AUDIT PROGRAM MANAGEMENT
Subject: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Ashley:
 
I am seeking clarification on your question:  “Is there additional documentation you could provide detailing
the plans for RGV?”  Is GAO referring to the “wall” project only or the “gates” project as well?
 
Thanks
 

, Component Audit Liaison
U.S. Customs and Border Protection
Washington, DC

 
 

From: Davis, Ashley V [mailto:  
Sent: Monday, November 13, 2017 9:33 AM
To:  
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Thanks! Please let me know if you have any questions.
 
Best,
Ashley
 
Ashley Vaughan Davis
Senior Analyst, Homeland Security and Justice
U.S. Government Accountability Office
441 G Street, NW
Washington, DC 20548
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From: OFAM AUDIT PROGRAM MANAGEMENT
To: OFAM-TASKINGS; OFAM Business Operations Program Accountability Executive Support
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
Date: Wednesday, January 17, 2018 7:10:23 AM
Attachments: RE CBP Question Follow-Up Items for GAO Wall Engagement (102336) .msg

Good morning  and 
 

The 1/4th deliverable includes the video, which we received clarification yesterday on what GAO was looking for

(please see attached). You can combine the reminder of the 1/4th deliverable with what we received yesterday. That
would make things a bit simpler.
 
Thank you for checking!
 
Have a great day and rest of week J
 

OFAM Audit Program Management

Business Operations Division (BOD)
Office of Facilities & Asset Management (OFAM)
 

From:  On Behalf Of OFAM-TASKINGS
Sent: Tuesday, January 16, 2018 3:27 PM
To: OFAM-TASKINGS ; OFAM Business Operations Program
Accountability Executive Support 
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Hi 

Could you clarify with Audit on if the {AUDIT} CBP Question: Follow-Up Items for GAO Wall
Engagement (102336) task that was created 1/4 can be closed in favor of the new Getbacks from
GAO Wall Engagement (102336) Meeting task that was created today? Looking at the 2 tasks, the
new task seems to be requesting the outstanding documents from the original, and so it seems like
the first task was for lead-up to meeting, and second task is for remaining getbacks from that
meeting.
 
Sincerely,

 

Agile Group
Executive Support
Office of Facilities and Asset Management (OFAM)
DHS | CBP | Enterprise Services
Cell: 
 

From: . On Behalf Of OFAM-TASKINGS
Sent: Tuesday, January 16, 2018 10:52 AM
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To: OFAM Business Operations Program Accountability Executive Support
; OFAM-TASKINGS 

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Thanks 
 

Agile Group
Executive Support
Office of Facilities and Asset Management (OFAM)
DHS | CBP | Enterprise Services
Cell: 
 

From:  On Behalf Of OFAM Business Operations Program Accountability
Executive Support
Sent: Tuesday, January 16, 2018 10:39 AM
To: OFAM-TASKINGS 
Cc: OFAM Business Operations Program Accountability Executive Support

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Hi 
Audit has confirmed that specific question is indeed not for FM&E.
 
Best,
 

Communications
Business Operations
Program Accountability Branch
 

From:  On Behalf Of OFAM-TASKINGS
Sent: Tuesday, January 16, 2018 10:18 AM
To: OFAM-TASKINGS  OFAM Business Operations Program
Accountability Executive Support 
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Also- to confirm, who is responsible for choosing meeting time for follow up meeting mentioned at
bottom? Is that for FM&E/BPAM as well, or USBP?

Thanks,

 

Agile Group
Executive Support
Office of Facilities and Asset Management (OFAM)
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DHS | CBP | Enterprise Services
Cell: (
 

From: . On Behalf Of OFAM-TASKINGS
Sent: Tuesday, January 16, 2018 10:12 AM
To: OFAM Business Operations Program Accountability Executive Support

 OFAM-TASKINGS 
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Hi 

Will do. Just to help with context for tasker- are these getbacks from a meeting between GAO and
CBP/OFAM? If so, do you know who from BPAM was involved in the meeting?

Thanks,

 

Agile Group
Executive Support
Office of Facilities and Asset Management (OFAM)
DHS | CBP | Enterprise Services
Cell: 
 

From: ) On Behalf Of OFAM Business Operations Program Accountability
Executive Support
Sent: Tuesday, January 16, 2018 10:05 AM
To: OFAM-TASKINGS 
Cc: OFAM Business Operations Program Accountability Executive Support

>
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Good morning,
Please forward the below follow up questions to FM&E.  The requested information is due back to
GAO by Friday, January 26.  It will also have to be vetted through OCC as well:
 

·       

·       

·        
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, Component Audit Liaison
U.S. Customs and Border Protection
Washington, DC

 
 

From:  
Sent: Thursday, November 16, 2017 4:32 PM
To: 'Davis, Ashley V' <
Cc: Sarapu, Leslie >; Henriquez, Elia (Jeanette) J <  OFAM
AUDIT PROGRAM MANAGEMENT ;

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Ashley:
 
CBP/OFAM copied on this message wants to know if you can “narrow” the request at all for the planning
documents for RGV?  I think it would be best if you and /OFAM  copied on
this message discuss directly – perhaps a quick call?  Thanks.
 
GAO question: “Is there additional documentation you could provide detailing the plans for RGV?”
 

 Component Audit Liaison
U.S. Customs and Border Protection
Washington, DC

 
 

From: Davis, Ashley V [mailto:  
Sent: Tuesday, November 14, 2017 12:43 PM
To: 
Cc: Sarapu, Leslie >; Henriquez, Elia (Jeanette) J <  OFAM
AUDIT PROGRAM MANAGEMENT 
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Thanks,  We are interested in both projects.
 

From:  
Sent: Tuesday, November 14, 2017 10:28 AM
To: Davis, Ashley V
Cc: Sarapu, Leslie; Henriquez, Elia (Jeanette) J; OFAM AUDIT PROGRAM MANAGEMENT
Subject: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Ashley:
 
I am seeking clarification on your question:  “Is there additional documentation you could provide detailing
the plans for RGV?”  Is GAO referring to the “wall” project only or the “gates” project as well?
 
Thanks
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, Component Audit Liaison
U.S. Customs and Border Protection
Washington, DC

 
 

From: Davis, Ashley V [mailto:  
Sent: Monday, November 13, 2017 9:33 AM
To:  

@hq.dhs.gov>
Cc: Sarapu, Leslie >; Henriquez, Elia (Jeanette) J <

Subject: RE: Entrance Follow-Up Items for GAO Wall Engagement (102336)
 
Hi 
 
By 11/27/17 if possible—it’s particularly important for us to see the Testing Plans, given that CBP
plans to start the testing very soon.

Thanks,
Ashley
 

From:  
Sent: Monday, November 13, 2017 9:24 AM
To: Davis, Ashley V; 
Cc: Gambler, Rebecca; Sarapu, Leslie; Henriquez, Elia (Jeanette) J; 

Subject: RE: Entrance Follow-Up Items for GAO Wall Engagement (102336)
 
Ashley:
 
Thank you.  I am in receipt of your questions and will distribute for response.  By what date are you
seeking the response.
 

, Component Audit Liaison
U.S. Customs and Border Protection
Washington, DC

 
 

From: Davis, Ashley V [mailto:  
Sent: Monday, November 13, 2017 9:16 AM
To: @hq.dhs.gov>; 

Cc: Gambler, Rebecca <  Sarapu, Leslie ; Henriquez, Elia
(Jeanette) J <
Subject: Entrance Follow-Up Items for GAO Wall Engagement (102336)
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BPAM Project Manager
LMI Contractor

 

From:  
Sent: Thursday, January 25, 2018 4:22 PM
To: BPAM PMO TASKS  

Cc: 

>
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM
(Wed) LEAD: 
 
I sent the consolidated responses out yesterday and did not receive any additional comments.
 
Attached is still pending approval.
 

 

From:  On Behalf Of BPAM PMO TASKS
Sent: Thursday, January 25, 2018 4:17 PM
To: 

>
Cc: 

Subject: FW: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM
(Wed) LEAD: 
Importance: High
 
Hi All,
 
Where are we on this? OFAM needs to submit to MID by tomorrow.
 
Thank you,
 

Team Lead, Communications
Communications and Workforce Strategy
Business Operations Division
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
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Facilities Management & Engineering       
Mobile: 

 
 
 

From: ) On Behalf Of BPAM PMO TASKS
Sent: Wednesday, January 24, 2018 8:37 AM
To: 
Cc: 
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM
(Wed) LEAD: 
Importance: High
 
Just a reminder—this is due NLT 5:00 PM today, 1/24.
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 

From:  On Behalf Of BPAM PMO TASKS
Sent: Thursday, January 18, 2018 12:59 PM
To: 

>
Cc: 

>
Subject: FW: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM
(Wed) LEAD: 
 
Looping in 
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
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Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 

From:  On Behalf Of BPAM PMO TASKS
Sent: Tuesday, January 16, 2018 11:22 AM
To: 
Cc: 

Subject: FW: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM
(Wed) LEAD: 
 
Hi 
 
This is the request you’re already working—but just finally came through tasking channels.
 
Audit sent us a task this morning requesting getbacks from the GAO SW Border Wall meeting last
week. OFAM advised that /FO will handle BSIP, but the rest of the bullets (bolded) are for
BPAM.  Audit has requested that answers be coordinated with OCC.
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This is due NLT 5:00 PM on Wednesday, 1/24.
 
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 

From:  On Behalf Of OFAM-TASKINGS
Sent: Tuesday, January 16, 2018 10:47 AM
To: BPAM PMO TASKS 
Cc: OFAM-TASKINGS ; FMEEXECSUPPORT

Subject: FW: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 

From:  On Behalf Of OFAM Business Operations Program Accountability
Executive Support
Sent: Tuesday, January 16, 2018 10:05 AM
To: OFAM-TASKINGS 
Cc: OFAM Business Operations Program Accountability Executive Support

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Good morning,
Please forward the below follow up questions to FM&E.  The requested information is due back to
GAO by Friday, January 26.  It will also have to be vetted through OCC as well:
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Best,
 

Communications
Business Operations
Program Accountability Branch
 

From:  On Behalf Of OFAM Business Operations Program Accountability
Executive Support
Sent: Tuesday, January 09, 2018 3:34 PM
To: OFAM-TASKINGS < >
Cc: OFAM Business Operations Program Accountability Executive Support

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) 
Importance: High
 
Good afternoon,
Please see the attached email. This is a list of questions for the meeting this Thursday. Let me know
if you have any questions. I know the Wall team has been communicating directly with Audit, etc.,
but this involves multiple people so I thought it was best to send through you.
 
Best,
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Washington, DC

 
 

From:  
Sent: Thursday, November 16, 2017 4:32 PM
To: 'Davis, Ashley V' <
Cc: Sarapu, Leslie < >; Henriquez, Elia (Jeanette) J <  OFAM
AUDIT PROGRAM MANAGEMENT ; 

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 

 
CBP/OFAM copied on this message wants to know if you can “narrow” the request at all for the planning
documents for RGV?  I think it would be best if you and /OFAM  copied on
this message discuss directly – perhaps a quick call?  Thanks.
 
GAO question: “Is there additional documentation you could provide detailing the plans for RGV?”
 

, Component Audit Liaison
U.S. Customs and Border Protection
Washington, DC

 
 

From: Davis, Ashley V [mailto:  
Sent: Tuesday, November 14, 2017 12:43 PM
To: 
Cc: Sarapu, Leslie >; Henriquez, Elia (Jeanette) J <  OFAM
AUDIT PROGRAM MANAGEMENT 
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Thanks,  We are interested in both projects.
 

From:  
Sent: Tuesday, November 14, 2017 10:28 AM
To: Davis, Ashley V
Cc: Sarapu, Leslie; Henriquez, Elia (Jeanette) J; OFAM AUDIT PROGRAM MANAGEMENT
Subject: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Ashley:
 
I am seeking clarification on your question:  “Is there additional documentation you could provide detailing
the plans for RGV?”  Is GAO referring to the “wall” project only or the “gates” project as well?
 
Thanks
 

, Component Audit Liaison
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U.S. Customs and Border Protection
Washington, DC

 
 

From: Davis, Ashley V [mailto:  
Sent: Monday, November 13, 2017 9:33 AM
To: >; 

@hq.dhs.gov>
Cc: Sarapu, Leslie >; Henriquez, Elia (Jeanette) J <

Subject: RE: Entrance Follow-Up Items for GAO Wall Engagement (102336)
 
Hi 
 
By 11/27/17 if possible—it’s particularly important for us to see the Testing Plans, given that CBP
plans to start the testing very soon.

Thanks,
Ashley
 

From:  
Sent: Monday, November 13, 2017 9:24 AM
To: Davis, Ashley V; 
Cc: Gambler, Rebecca; Sarapu, Leslie; Henriquez, Elia (Jeanette) J;

Subject: RE: Entrance Follow-Up Items for GAO Wall Engagement (102336)
 
Ashley:
 
Thank you.  I am in receipt of your questions and will distribute for response.  By what date are you
seeking the response.
 

, Component Audit Liaison
U.S. Customs and Border Protection
Washington, DC

 
 

From: Davis, Ashley V [mailto:  
Sent: Monday, November 13, 2017 9:16 AM
To: @hq.dhs.gov>; 

>
Cc: Gambler, Rebecca <  Sarapu, Leslie < >; Henriquez, Elia
(Jeanette) J <
Subject: Entrance Follow-Up Items for GAO Wall Engagement (102336)
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From:
To:  BPAM PMO TASKS; 
Cc:
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM (Wed) LEAD: 

Date: Thursday, January 25, 2018 4:23:40 PM

Thank you 
 

Team Lead, Communications
Communications and Workforce Strategy
Business Operations Division
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: (

 
 
 

From:  
Sent: Thursday, January 25, 2018 4:22 PM
To: BPAM PMO TASKS; 
Cc: 
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM
(Wed) LEAD: 
 
I sent the consolidated responses out yesterday and did not receive any additional comments.
 
Attached is still pending approval.
 

 

From:  On Behalf Of BPAM PMO TASKS
Sent: Thursday, January 25, 2018 4:17 PM
To: 

Cc: 

Subject: FW: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM
(Wed) LEAD: 
Importance: High
 
Hi All,
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Where are we on this? OFAM needs to submit to MID by tomorrow.
 
Thank you,
 

Team Lead, Communications
Communications and Workforce Strategy
Business Operations Division
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering       
Mobile: 

 
 
 

From:  On Behalf Of BPAM PMO TASKS
Sent: Wednesday, January 24, 2018 8:37 AM
To: 
Cc: 
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM
(Wed) LEAD: 
Importance: High
 
Just a reminder—this is due NLT 5:00 PM today, 1/24.
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: (

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 

From:  On Behalf Of BPAM PMO TASKS
Sent: Thursday, January 18, 2018 12:59 PM
To: 

Cc: 
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Subject: FW: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM
(Wed) LEAD: 
 
Looping in 
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: (

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 

From:  On Behalf Of BPAM PMO TASKS
Sent: Tuesday, January 16, 2018 11:22 AM
To: 
Cc: 

Subject: FW: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM
(Wed) LEAD: 
 
Hi 
 
This is the request you’re already working—but just finally came through tasking channels.
 
Audit sent us a task this morning requesting getbacks from the GAO SW Border Wall meeting last
week. OFAM advised that /FO will handle BSIP, but the rest of the bullets (bolded) are for
BPAM.  Audit has requested that answers be coordinated with OCC.
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This is due NLT 5:00 PM on Wednesday, 1/24.
 
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 

From:  On Behalf Of OFAM-TASKINGS
Sent: Tuesday, January 16, 2018 10:47 AM
To: BPAM PMO TASKS 
Cc: OFAM-TASKINGS  FMEEXECSUPPORT

Subject: FW: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 

From:  On Behalf Of OFAM Business Operations Program Accountability
Executive Support
Sent: Tuesday, January 16, 2018 10:05 AM
To: OFAM-TASKINGS 
Cc: OFAM Business Operations Program Accountability Executive Support

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)

BW8 FOIA CBP 002979

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)



 
Good morning,
Please forward the below follow up questions to FM&E.  The requested information is due back to
GAO by Friday, January 26.  It will also have to be vetted through OCC as well:
 

Best,
 

Communications
Business Operations
Program Accountability Branch
 

From:  On Behalf Of OFAM Business Operations Program Accountability
Executive Support
Sent: Tuesday, January 09, 2018 3:34 PM
To: OFAM-TASKINGS 
Cc: OFAM Business Operations Program Accountability Executive Support

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) 
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From: Davis, Ashley V
Sent: Tuesday, December 05, 2017 7:49:30 AM
To: OFAM AUDIT PROGRAM MANAGEMENT; 
Cc: Sarapu, Leslie; Henriquez, Elia (Jeanette) J
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)

Thank you!
 
Best,
Ashley
 

From: OFAM AUDIT PROGRAM MANAGEMENT  
Sent: Tuesday, December 05, 2017 7:34 AM
To: Davis, Ashley V; 
Cc: Sarapu, Leslie; Henriquez, Elia (Jeanette) J
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) 
Importance: High
 
Good morning Ashley,
 
First and foremost, please accept our apology for our latency in delivering these documents. Our intent is to always
cooperate with all audit matters in a complete and timely matter.
 
Please find attached all documents and presentation as requested. Please do not hesitate to let us know if you have
any further questions for our Program Manager.
 
Thanks,
 

OFAM Audit Program Management

Business Operations Division (BOD)
Office of Facilities & Asset Management (OFAM)
 

From: Davis, Ashley V [mailto:  
Sent: Tuesday, November 21, 2017 2:02 PM
To: 
Cc: Sarapu, Leslie >; Henriquez, Elia (Jeanette) J <  OFAM
AUDIT PROGRAM MANAGEMENT ; 

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Hi 
 
I just spoke with  and it sounds like they are moving forward.
 
Thanks,
Ashley
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From:  
Sent: Tuesday, November 21, 2017 1:43 PM
To: Davis, Ashley V
Cc: Sarapu, Leslie; Henriquez, Elia (Jeanette) J; OFAM AUDIT PROGRAM MANAGEMENT; 

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Was GAO and OFAM able to discuss?
 

, Component Audit Liaison
U.S. Customs and Border Protection
Washington, DC

 
 

From:  
Sent: Thursday, November 16, 2017 4:32 PM
To: 'Davis, Ashley V
Cc: Sarapu, Leslie >; Henriquez, Elia (Jeanette) J <  OFAM
AUDIT PROGRAM MANAGEMENT  

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Ashley:
 
CBP/OFAM copied on this message wants to know if you can “narrow” the request at all for the planning
documents for RGV?  I think it would be best if you and /OFAM  copied on
this message discuss directly – perhaps a quick call?  Thanks.
 
GAO question: “Is there additional documentation you could provide detailing the plans for RGV?”
 

, Component Audit Liaison
U.S. Customs and Border Protection
Washington, DC

 
 

From: Davis, Ashley V [mailto:  
Sent: Tuesday, November 14, 2017 12:43 PM
To: 
Cc: Sarapu, Leslie  Henriquez, Elia (Jeanette) J <  OFAM
AUDIT PROGRAM MANAGEMENT 
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Thanks,  We are interested in both projects.
 

From:  
Sent: Tuesday, November 14, 2017 10:28 AM
To: Davis, Ashley V
Cc: Sarapu, Leslie; Henriquez, Elia (Jeanette) J; OFAM AUDIT PROGRAM MANAGEMENT
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Subject: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
 
Ashley:
 
I am seeking clarification on your question:  “Is there additional documentation you could provide detailing
the plans for RGV?”  Is GAO referring to the “wall” project only or the “gates” project as well?
 
Thanks
 

, Component Audit Liaison
U.S. Customs and Border Protection
Washington, DC

 
 

From: Davis, Ashley V [mailto:  
Sent: Monday, November 13, 2017 9:33 AM
To:  

@hq.dhs.gov>
Cc: Sarapu, Leslie  Henriquez, Elia (Jeanette) J <

Subject: RE: Entrance Follow-Up Items for GAO Wall Engagement (102336)
 
Hi 
 
By 11/27/17 if possible—it’s particularly important for us to see the Testing Plans, given that CBP
plans to start the testing very soon.

Thanks,
Ashley
 

From:  
Sent: Monday, November 13, 2017 9:24 AM
To: Davis, Ashley V; 
Cc: Gambler, Rebecca; Sarapu, Leslie; Henriquez, Elia (Jeanette) J; 

Subject: RE: Entrance Follow-Up Items for GAO Wall Engagement (102336)
 
Ashley:
 
Thank you.  I am in receipt of your questions and will distribute for response.  By what date are you
seeking the response.
 

, Component Audit Liaison
U.S. Customs and Border Protection
Washington, DC
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From:  on behalf of BPAM PMO TASKS
To: ; BPAM PMO TASKS
Cc:
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM (Wed) LEAD: 
Date: Thursday, January 25, 2018 5:05:02 PM
Attachments: image001.png

No idea why I wrote  but that should have said below J
 

Team Lead, Communications
Communications and Workforce Strategy
Business Operations Division
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: (

 
 
 

From:  
Sent: Thursday, January 25, 2018 4:54 PM
To: ; BPAM PMO TASKS
Cc: 
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM (Wed) LEAD: 
 
Thank you ma’am!
 

 – good to move? (Or do we want  comments/concurrence first?)
 

Team Lead, Communications
Communications and Workforce Strategy
Business Operations Division
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
 
 

From:  
Sent: Thursday, January 25, 2018 4:52 PM
To: ; BPAM PMO TASKS
Cc: 
Subject: CBP Question: Follow-Up Items for GAO Wall Engagement (102336) DUE: 1/24 @ 5PM (Wed) LEAD: 
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Subject: RE: FY17/FY18 Follow Up
 
Karl – With regard to the statement from EAC Kolbe and our conversation.

 
 anything to add or modify?

Best,

 

From: CALVO, KARL H. 
Sent: Sunday, March 5, 2017 11:54 AM
To: 

>
Subject: FW: FY17/FY18 Follow Up
 
We need to craft responses to the $1B Wall break down question. Need to work with USBP on
that.
 

From: WILLIAMS, JAYE M
Sent: Sunday, March 05, 2017 11:43:10 AM
To: KOLBE, KATHRYN; JACKSTA, LINDA L (AC HRM); CALVO, KARL H.; BORKOWSKI, MARK S
Cc: 
Subject: RE: FY17/FY18 Follow Up

To be clear, the HRM rationalization is required for the $115 million in the 2017 Amendment.
So it is still needed.
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Subject: RE: FY17/FY18 Follow Up

Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: WILLIAMS, JAYE M
Sent: Friday, March 03, 2017 6:55:30 PM
To: ALLES, RANDOLPH D
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S; ; MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

No Monday, eod. Sorry for the confusion. 

Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: ALLES, RANDOLPH D
Sent: Friday, March 03, 2017 6:54:43 PM
To: WILLIAMS, JAYE M
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S; ; MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

Jaye,
  Thanks.  So they want this back tonight?
 
V/R
R. D. “Tex” Alles,  (O)
 

From: WILLIAMS, JAYE M 
Sent: Friday, 03 March, 2017 18:51
To: ALLES, RANDOLPH D 
Cc: KOLBE, KATHRYN ; FLANAGAN, PATRICK S

; 
MCALEENAN, KEVIN K 

Subject: FW: FY17/FY18 Follow Up
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New language 

Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: 
Sent: Friday, March 03, 2017 3:57:11 PM
To: ; WILLIAMS, JAYE M; 
Cc:  EOP/OMB
Subject: FY17/FY18 Follow Up

All,
 
Following up from our call yesterday afternoon, I wanted to reiterate the verbal guidance we
provided on FY17 and FY18 border security investments and note what getbacks we are expecting by
COB.
 
Working backwards:
 
FY 2018:
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From:
To: CALVO, KARL H.; 
Subject: RE: FY17/FY18 Follow Up
Date: Monday, March 06, 2017 7:06:36 AM

Red high lite is correct  below   
 

 

From: CALVO, KARL H. 
Sent: Sunday, March 05, 2017 7:26 PM
To: 

Subject: RE: FY17/FY18 Follow Up
 

,
 

 

Karl H. Calvo, CFM, PMP
Assistant Commissioner, Office of Facilities and Asset Management
U.S. Customs and Border Protection
Washington, DC

 (Office)
 (cell)

 

From:  
Sent: Sunday, March 5, 2017 5:11 PM
To: CALVO, KARL H. 

Subject: RE: FY17/FY18 Follow Up
 
Karl – With regard to the statement from EAC Kolbe and our conversation.
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From: WILLIAMS, JAYE M 
Sent: Friday, March 3, 2017 7:03 PM
To: ALLES, RANDOLPH D 
Cc: KOLBE, KATHRYN >; FLANAGAN, PATRICK S

; 
MCALEENAN, KEVIN K >

Subject: RE: FY17/FY18 Follow Up
 
I would prefer to have in ALC's hands first thing. We are good.

Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: ALLES, RANDOLPH D
Sent: Friday, March 03, 2017 7:02:20 PM
To: WILLIAMS, JAYE M
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S; ; MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

OK, no reason to work the weekend if we can do it Monday.
 
V/R
R. D. “Tex” Alles,  (O)
 

From: WILLIAMS, JAYE M 
Sent: Friday, 03 March, 2017 19:01
To: ALLES, RANDOLPH D 
Cc: KOLBE, KATHRYN ; FLANAGAN, PATRICK S

 
 MCALEENAN, KEVIN K 

Subject: RE: FY17/FY18 Follow Up

Jaye M. Williams
Assistant Commissioner 
Office of Finance
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From: WILLIAMS, JAYE M
Sent: Friday, March 03, 2017 6:55:30 PM
To: ALLES, RANDOLPH D
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S; ; MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

No Monday, eod. Sorry for the confusion. 

Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: ALLES, RANDOLPH D
Sent: Friday, March 03, 2017 6:54:43 PM
To: WILLIAMS, JAYE M
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S; ; MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

Jaye,
  Thanks.  So they want this back tonight?
 
V/R
R. D. “Tex” Alles,  (O)
 

From: WILLIAMS, JAYE M 
Sent: Friday, 03 March, 2017 18:51
To: ALLES, RANDOLPH D 
Cc: KOLBE, KATHRYN ; FLANAGAN, PATRICK S

; 
 MCALEENAN, KEVIN K 

Subject: FW: FY17/FY18 Follow Up
 
New language 

Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: 
Sent: Friday, March 03, 2017 3:57:11 PM
To:  WILLIAMS, JAYE M; 
Cc:  EOP/OMB
Subject: FY17/FY18 Follow Up
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All,
 
Following up from our call yesterday afternoon, I wanted to reiterate the verbal guidance we
provided on FY17 and FY18 border security investments and note what getbacks we are expecting by
COB.
 
Working backwards:
 
FY 2018:

 
FY 2017: 
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From:
To: CALVO, KARL H.; 
Subject: RE: FY17/FY18 Follow Up
Date: Monday, March 06, 2017 9:28:23 AM

Sure. For #1, we’d be talking things like  site(s).
 
For #2 it would be stand-alone technology like the  program. 
 
Does that help?
 

From: CALVO, KARL H. 
Sent: Monday, March 6, 2017 9:25 AM
To: 

Subject: RE: FY17/FY18 Follow Up
 

Trying to understand the difference between 1 & 2.
 
r/ Karl
 

Karl H. Calvo, CFM, PMP
Assistant Commissioner, Office of Facilities and Asset Management
U.S. Customs and Border Protection
Washington, DC

 (Office)
 (cell)

 

From:  
Sent: Sunday, March 5, 2017 7:28 PM
To: CALVO, KARL H. 

Subject: RE: FY17/FY18 Follow Up
 
WRT to the question of wall/TI v. technology. I’ve done my best to make this simple and to flow
logically, but it’s a complex issue.  did I miss anything?
 

 asks us to 

 
This statement generates two questions that we will need to answer in order to ensure we can
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Assistant Commissioner 
Office of Finance

 

From: ALLES, RANDOLPH D
Sent: Friday, March 03, 2017 7:02:20 PM
To: WILLIAMS, JAYE M
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S; ; MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

OK, no reason to work the weekend if we can do it Monday.
 
V/R
R. D. “Tex” Alles,  (O)
 

From: WILLIAMS, JAYE M 
Sent: Friday, 03 March, 2017 19:01
To: ALLES, RANDOLPH D 
Cc: KOLBE, KATHRYN >; FLANAGAN, PATRICK S

 
 MCALEENAN, KEVIN K 

Subject: RE: FY17/FY18 Follow Up
 

Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: WILLIAMS, JAYE M
Sent: Friday, March 03, 2017 6:55:30 PM
To: ALLES, RANDOLPH D
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S; ; MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

No Monday, eod. Sorry for the confusion. 

Jaye M. Williams
Assistant Commissioner 
Office of Finance
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From: ALLES, RANDOLPH D
Sent: Friday, March 03, 2017 6:54:43 PM
To: WILLIAMS, JAYE M
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S; ; MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

Jaye,
  Thanks.  So they want this back tonight?
 
V/R
R. D. “Tex” Alles,  (O)
 

From: WILLIAMS, JAYE M 
Sent: Friday, 03 March, 2017 18:51
To: ALLES, RANDOLPH D 
Cc: KOLBE, KATHRYN  FLANAGAN, PATRICK S

; 
MCALEENAN, KEVIN K >

Subject: FW: FY17/FY18 Follow Up
 
New language 

Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: 
Sent: Friday, March 03, 2017 3:57:11 PM
To: ; WILLIAMS, JAYE M; 
Cc: . EOP/OMB
Subject: FY17/FY18 Follow Up

All,
 
Following up from our call yesterday afternoon, I wanted to reiterate the verbal guidance we
provided on FY17 and FY18 border security investments and note what getbacks we are expecting by
COB.
 
Working backwards:
 
FY 2018:

·       
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FY 2017: 
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From:
To: ; CALVO, KARL H.
Subject: RE: FY17/FY18 Follow Up
Date: Monday, March 06, 2017 7:01:12 AM

 

From:  
Sent: Sunday, March 05, 2017 9:02 PM
To: CALVO, KARL H. 

Subject: RE: FY17/FY18 Follow Up
 

 
 

From: CALVO, KARL H. 
Sent: Sunday, March 5, 2017 7:26 PM
To: 

Subject: RE: FY17/FY18 Follow Up
 

,
 

 

Karl H. Calvo, CFM, PMP
Assistant Commissioner, Office of Facilities and Asset Management
U.S. Customs and Border Protection
Washington, DC

 (Office)
 (cell)

 

From:  
Sent: Sunday, March 5, 2017 5:11 PM
To: CALVO, KARL H. 

Subject: RE: FY17/FY18 Follow Up
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Karl – With regard to the statement from EAC Kolbe and our conversation.
 

 
 anything to add or modify?

Best,

 

From: CALVO, KARL H. 
Sent: Sunday, March 5, 2017 11:54 AM
To: 

Subject: FW: FY17/FY18 Follow Up
 
We need to craft responses to the $1B Wall break down question. Need to work with USBP on
that.
 

From: 
Sent: Sunday, March 05, 2017 11:43:10 AM
To: KOLBE, KATHRYN; JACKSTA, LINDA L (AC HRM); CALVO, KARL H.; BORKOWSKI, MARK S
Cc: .
Subject: RE: FY17/FY18 Follow Up

To be clear, the HRM rationalization is required for the $115 million in the 2017 Amendment.
So it is still needed.

Jaye M. Williams
Assistant Commissioner 
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Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: WILLIAMS, JAYE M
Sent: Friday, March 03, 2017 6:55:30 PM
To: ALLES, RANDOLPH D
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S; ; MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

No Monday, eod. Sorry for the confusion. 

Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: ALLES, RANDOLPH D
Sent: Friday, March 03, 2017 6:54:43 PM
To: WILLIAMS, JAYE M
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S;  MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

Jaye,
  Thanks.  So they want this back tonight?
 
V/R
R. D. “Tex” Alles,  (O)
 

From: WILLIAMS, JAYE M 
Sent: Friday, 03 March, 2017 18:51
To: ALLES, RANDOLPH D 
Cc: KOLBE, KATHRYN >; FLANAGAN, PATRICK S

; 
 MCALEENAN, KEVIN K < >

Subject: FW: FY17/FY18 Follow Up
 
New language 
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Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: 
Sent: Friday, March 03, 2017 3:57:11 PM
To: ; WILLIAMS, JAYE M;
Cc:  EOP/OMB
Subject: FY17/FY18 Follow Up

All,
 
Following up from our call yesterday afternoon, I wanted to reiterate the verbal guidance we
provided on FY17 and FY18 border security investments and note what getbacks we are expecting by
COB.
 
Working backwards:
 
FY 2018:

·        

·        

·        

·        

·        
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From:
To:
Cc:
Subject: FW: Border Wall Interagency Taskforce Meeting
Date: Wednesday, February 28, 2018 8:49:07 AM
Attachments:

Heads up. 
 

Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering
Office of Facilities and Asset Management
Mobile: (
 

From:  
Sent: Wednesday, February 28, 2018 8:47 AM
To: >; OFAM-TASKINGS

Cc: 
; BPAM PMO TASKS 

Subject: RE: Border Wall Interagency Taskforce Meeting
 
Yes – please advise as to the time OFAM would like to see it.
 

 – please task to  and 
 

Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering
Office of Facilities and Asset Management
Mobile: (
 

From:  
Sent: Wednesday, February 28, 2018 8:33 AM
To: OFAM-TASKINGS 
Cc: 

>
Subject: RE: Border Wall Interagency Taskforce Meeting
 
We have not seen this. 
We can just pull from the USM slides I believe. 
 

 – could your team work the draft for this? 
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Special Projects Analyst
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: 

 

From: OFAM-TASKINGS 
Sent: Wednesday, February 28, 2018 8:29 AM
To: 
Cc: OFAM-TASKINGS 
Subject: FW: Border Wall Interagency Taskforce Meeting
 
Hi  – The below was sent to Karl yesterday. I don’t see this on BPAM’s list, are you working it?
 

Senior Task Manager
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: 

 

From: Enterprise Services Exec Sec 
Sent: Wednesday, February 28, 2018 8:27 AM
To: OFAM-TASKINGS ; 
Cc: Enterprise Services Exec Sec ; 

Subject: FW: Border Wall Interagency Taskforce Meeting
 
Good Morning OFAM,
 
ExecSec was made aware of the below task from EAC Kolbe yesterday evening. I recognize this is
now coming to your team late, however, it’s likely your team is already hard at work completing this
task. We’re tracking for completion by COB today 2/28. Please provide a status of this task, as well
as if  support is needed so we can make sure he is available to provide necessary
support.
 
Thank you,
 

 

From: KOLBE, KATHRYN 
Sent: Tuesday, February 27, 2018 8:28 AM
To: @hq.dhs.gov>; 

>; CALVO,
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I hope that this finds you all well. Deputy Secretary Elaine Duke is hosting a Deputy’s Level
Interagency Meeting on the Border Wall.  She has asked that you/your principle attend on behalf of
your agency. Please see the current list of attendees:
 

·         DHS:
1.       Deputy Secretary Elaine Duke
2.       Claire Grady, Undersecretary for Management
3.       Kevin McAleenan, Acting Commissioner, U.S. Customs and Border Protection
4.       Kathryn Kolbe, Executive Assistant Commissioner, Enterprise Services, U.S. Customs

and Border Protection
·         DOD:

1.       Kenneth Rapuano, ASD for Homeland Defense & Global Security
2.       TBD

·         ACOE:
1.       LTG Todd T. Semonite, The Chief of Engineers
2.       TBD

·         DOJ:
1.       Deputy Attorney General Rod Rosenstein
2.       Gene Hamilton, Senior Advisor to the Attorney General

·         EPA:
1.       TBD
2.       TBD

·         OMB:
1.       Kathleen Kraninger, Program Associate Director for General Government
2.       Jeffrey Harris, Associate Administrator, Office of Information & Regulatory Affairs

·         GSA:
1.       Allison Brigati, Deputy Administrator
2.       TBD

 
The purpose of the meeting is to establish an Interagency Taskforce on the Border Wall.  Please see
a draft agenda below:
 

 
In terms of a time frame for this meeting, Ms. Duke is targeting one of the following dates:
 

1.       Wednesday, March 7, 2018 (2:00-3:00pm)
2.       Thursday, March 8, 2018 (1:00-2:00pm)
3.       Friday, March 9, 2018 (2:00-3:00pm)

 
Please let me know what date works best for your principle and their plus one. Have an excellent
day.
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Best,
 

 

Briefing Book Coordinator and Scheduler
Office of the Deputy Secretary
Department of Homeland Security

 

BW8 FOIA CBP 003024

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)



From:  on behalf of BPAM PMO TASKS
To:
Cc:

Subject: RE: NEW TASK: CAE Quad Charts (Update) DUE: 3/12 @ 5PM (Mon) LEAD: 
Date: Monday, March 05, 2018 6:05:43 PM
Attachments: Enterprise Service Quad Charts 2018Q2 (Jan) v2.pptx

Hi 
 
Since this was tasked so far in advance, just wanted to give a friendly reminder that this deadline is
approaching.
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 

From:  On Behalf Of BPAM PMO TASKS
Sent: Wednesday, January 31, 2018 12:59 PM
To: 
Cc: 

>
Subject: NEW TASK: CAE Quad Charts (Update) DUE: 3/12 @ 5PM (Mon) LEAD: 
 
Hi 
 
Please update the FM&E TI quad chart. No updates on Border Wall & Map slides required at this
time. Most recent updates from January are reflected in the attached.
 
This is due NLT 5:00 PM on Monday, 3/12.
 
 
TASK GUIDANCE:
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Cc:  
@hq.dhs.gov>; 

Subject: Quad Charts Upda e
 
PAE's
 
Based on the discussion last week at the PAE meeting we are now going to all programs due every
other month.  The schedule for the rest of the FY is as follows:
 
1.  Now—turn in ASAP the ones for this period.
2. 3/16/18
3. 5/18/18
4. 7/20/18
5. 9/21/18
6. 11/6/18

R

Division Director
Acquisition Policy and Oversight (APO)
Office of Acquisition (OA)/AGO

 
-------------------------------------------------------------------------------------------------------
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
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Facilities Management & Engineering
Mobile

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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From:
To: CALVO, KARL H.
Cc:

Subject: FOR AC: FW: Border Wall Interagency Taskforce Meeting
Date: Wednesday, February 28, 2018 12:56:11 PM
Attachments:

Karl,
We’ve been tasked with putting together a briefing for the Border Wall Interagency Taskforce (email
from EAC Kolbe the other day.)  This is due by 4:00 pm today. 

 team has put together a briefing based on the USM deck and we’ve reviewed.
Please see the attached for clearance.  My guess is that EAC Kolbe may want some additional
content, but this is what she’s asked for.
Thanks,

 

Special Projects Analyst
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection

 

From: OFAM-TASKINGS 
Sent: Wednesday, February 28, 2018 8:29 AM
To: 
Cc: OFAM-TASKINGS 
Subject: FW: Border Wall Interagency Taskforce Meeting
 
Hi  – The below was sent to Karl yesterday. I don’t see this on BPAM’s list, are you working it?
 

Senior Task Manager
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: 

 

From: Enterprise Services Exec Sec 
Sent: Wednesday, February 28, 2018 8:27 AM
To: OFAM-TASKINGS  
Cc: Enterprise Services Exec Sec ; 

Subject: FW: Border Wall Interagency Taskforce Meeting
 
Good Morning OFAM,
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From:  
Sent: Monday, February 26, 2018 3:44 PM
To: K @omb.eop.gov; @omb.eop.gov; KOLBE, KATHRYN

 
 Hamilton, Gene (OAG) ;

Cc: @hq.dhs.gov>; @hq.dhs.gov>;
FLANAGAN, PATRICK S 
Subject: Border Wall Interagency Taskforce Meeting
 
Good morning,
 
I hope that this finds you all well. Deputy Secretary Elaine Duke is hosting a Deputy’s Level
Interagency Meeting on the Border Wall.  She has asked that you/your principle attend on behalf of
your agency. Please see the current list of attendees:
 

·         DHS:
1.       Deputy Secretary Elaine Duke
2.       Claire Grady, Undersecretary for Management
3.       Kevin McAleenan, Acting Commissioner, U.S. Customs and Border Protection
4.       Kathryn Kolbe, Executive Assistant Commissioner, Enterprise Services, U.S. Customs

and Border Protection
·         DOD:

1.       Kenneth Rapuano, ASD for Homeland Defense & Global Security
2.       TBD

·         ACOE:
1.       LTG Todd T. Semonite, The Chief of Engineers
2.       TBD

·         DOJ:
1.       Deputy Attorney General Rod Rosenstein
2.       Gene Hamilton, Senior Advisor to the Attorney General

·         EPA:
1.       TBD
2.       TBD

·         OMB:
1.       Kathleen Kraninger, Program Associate Director for General Government
2.       Jeffrey Harris, Associate Administrator, Office of Information & Regulatory Affairs

·         GSA:
1.       Allison Brigati, Deputy Administrator
2.       TBD
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The purpose of the meeting is to establish an Interagency Taskforce on the Border Wall.  Please see
a draft agenda below:
 

 
In terms of a time frame for this meeting, Ms. Duke is targeting one of the following dates:
 

1.       Wednesday, March 7, 2018 (2:00-3:00pm)
2.       Thursday, March 8, 2018 (1:00-2:00pm)
3.       Friday, March 9, 2018 (2:00-3:00pm)

 
Please let me know what date works best for your principle and their plus one. Have an excellent
day.
 
Best,
 

 

Briefing Book Coordinator and Scheduler
Office of the Deputy Secretary
Department of Homeland Security
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From: CALVO, KARL H.
To:
Subject: FW: FY17/FY18 Follow Up
Date: Monday, March 06, 2017 12:01:31 PM

See below on $1B break out to include most technology.  I would validate via other sources.
 

Karl H. Calvo, CFM, PMP
Assistant Commissioner, Office of Facilities and Asset Management
U.S. Customs and Border Protection
Washington, DC

 (Office)
 (cell)

 

From: KOLBE, KATHRYN 
Sent: Monday, March 6, 2017 11:44 AM
To: CALVO, KARL H. 
Subject: RE: FY17/FY18 Follow Up
 
OK…my bad…I misunderstood.
 
 
 
From: CALVO, KARL H. 
Sent: Monday, March 6, 2017 10:40 AM
To: KOLBE, KATHRYN 
Subject: RE: FY17/FY18 Follow Up
 
Kathryn,
 

 
r/ Karl
 

Karl H. Calvo, CFM, PMP
Assistant Commissioner, Office of Facilities and Asset Management
U.S. Customs and Border Protection
Washington, DC

 (Office)
 (cell)

 

From: KOLBE, KATHRYN 
Sent: Monday, March 6, 2017 10:35 AM
To: CALVO, KARL H. 
Cc: BORKOWSKI, MARK S 
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From: WILLIAMS, JAYE M 
Sent: Friday, March 3, 2017 7:03 PM
To: ALLES, RANDOLPH D 
Cc: KOLBE, KATHRYN ; FLANAGAN, PATRICK S

 MCALEENAN, KEVIN K 
Subject: RE: FY17/FY18 Follow Up
 
I would prefer to have in ALC's hands first thing. We are good.

Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: ALLES, RANDOLPH D
Sent: Friday, March 03, 2017 7:02:20 PM
To: WILLIAMS, JAYE M
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S; ; MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

OK, no reason to work the weekend if we can do it Monday.
 
V/R
R. D. “Tex” Alles,  (O)
 

From: WILLIAMS, JAYE M 
Sent: Friday, 03 March, 2017 19:01
To: ALLES, RANDOLPH D 
Cc: KOLBE, KATHRYN ; FLANAGAN, PATRICK S

 MCALEENAN, KEVIN K <KEVIN.K.MCALEENAN@cbp.dhs.gov>
Subject: RE: FY17/FY18 Follow Up
 

Jaye M. Williams
Assistant Commissioner 
Office of Finance
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From: WILLIAMS, JAYE M
Sent: Friday, March 03, 2017 6:55:30 PM
To: ALLES, RANDOLPH D
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S; ; MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

No Monday, eod. Sorry for the confusion. 

Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: ALLES, RANDOLPH D
Sent: Friday, March 03, 2017 6:54:43 PM
To: WILLIAMS, JAYE M
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S; ; MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

Jaye,
  Thanks.  So they want this back tonight?
 
V/R
R. D. “Tex” Alles,  (O)
 

From: WILLIAMS, JAYE M 
Sent: Friday, 03 March, 2017 18:51
To: ALLES, RANDOLPH D 
Cc: KOLBE, KATHRYN ; FLANAGAN, PATRICK S

 MCALEENAN, KEVIN K 
Subject: FW: FY17/FY18 Follow Up
 
New language 

Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: 
Sent: Friday, March 03, 2017 3:57:11 PM
To: ; WILLIAMS, JAYE M; 
Cc:  EOP/OMB
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Subject: FY17/FY18 Follow Up

All,
 
Following up from our call yesterday afternoon, I wanted to reiterate the verbal guidance we
provided on FY17 and FY18 border security investments and note what getbacks we are expecting by
COB.
 
Working backwards:
 
FY 2018:

 
FY 2017: 
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From:
To: CALVO, KARL H.; 
Subject: RE: FY17/FY18 Follow Up
Date: Sunday, March 05, 2017 12:31:48 PM

Karl – We’re in the office with  now. We can provide a suballocation plan for the $1B by
COB Monday (Monday morning is too fast, we need some time to work through this). 
 

 

From: CALVO, KARL H. 
Sent: Sunday, March 5, 2017 11:54 AM
To: 

Subject: FW: FY17/FY18 Follow Up
 
We need to craft responses to the $1B Wall break down question. Need to work with USBP on
that.
 

From: WILLIAMS, JAYE M
Sent: Sunday, March 05, 2017 11:43:10 AM
To: KOLBE, KATHRYN; JACKSTA, LINDA L (AC HRM); CALVO, KARL H.; BORKOWSKI, MARK S
Cc: 
Subject: RE: FY17/FY18 Follow Up

To be clear, the HRM rationalization is required for the $115 million in the 2017 Amendment.
So it is still needed.

Jaye M. Williams
Assistant Commissioner 
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Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: WILLIAMS, JAYE M
Sent: Friday, March 03, 2017 6:55:30 PM
To: ALLES, RANDOLPH D
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S; ; MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

No Monday, eod. Sorry for the confusion. 

Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: ALLES, RANDOLPH D
Sent: Friday, March 03, 2017 6:54:43 PM
To: WILLIAMS, JAYE M
Cc: KOLBE, KATHRYN; FLANAGAN, PATRICK S; ; MCALEENAN, KEVIN K
Subject: RE: FY17/FY18 Follow Up

Jaye,
  Thanks.  So they want this back tonight?
 
V/R
R. D. “Tex” Alles,  (O)
 

From: WILLIAMS, JAYE M 
Sent: Friday, 03 March, 2017 18:51
To: ALLES, RANDOLPH D >
Cc: KOLBE, KATHRYN ; FLANAGAN, PATRICK S

 MCALEENAN, KEVIN K 
Subject: FW: FY17/FY18 Follow Up
 
New language 
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Jaye M. Williams
Assistant Commissioner 
Office of Finance

 

From: 
Sent: Friday, March 03, 2017 3:57:11 PM
To: ; WILLIAMS, JAYE M; 
Cc:  EOP/OMB
Subject: FY17/FY18 Follow Up

All,
 
Following up from our call yesterday afternoon, I wanted to reiterate the verbal guidance we
provided on FY17 and FY18 border security investments and note what getbacks we are expecting by
COB.
 
Working backwards:
 
FY 2018:
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From:
To: OFAM-TASKINGS
Cc: CALVO, KARL H.; 

BPAM PMO TASKS
Subject: FW: Border Wall Interagency Taskforce Meeting
Date: Wednesday, February 28, 2018 3:27:16 PM
Attachments:

Tasking – please submit with this caveat below.
We have included the Prototype Update as backup slides per EAC Kolbe’s request below, however
because the prototype evaluation and assessment are pre-decisional before the Wall IPT on March

8th, we recommend not including it if the meeting occurs before then.
Thanks!

 
 

Special Projects Analyst
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: 

 

From:  
Sent: Wednesday, February 28, 2018 12:56 PM
To: CALVO, KARL H. 
Cc: 

>; OFAM-TASKINGS 
Subject: FOR AC: FW: Border Wall Interagency Taskforce Meeting
 
Karl,
We’ve been tasked with putting together a briefing for the Border Wall Interagency Taskforce (email
from EAC Kolbe the other day.)  This is due by 4:00 pm today. 

 team has put together a briefing based on the USM deck and we’ve reviewed.
Please see the attached for clearance.  My guess is that EAC Kolbe may want some additional
content, but this is what she’s asked for.
Thanks,

 

Special Projects Analyst
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: 
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From: OFAM-TASKINGS 
Sent: Wednesday, February 28, 2018 8:29 AM
To: 
Cc: OFAM-TASKINGS 
Subject: FW: Border Wall Interagency Taskforce Meeting
 
Hi  – The below was sent to Karl yesterday. I don’t see this on BPAM’s list, are you working it?
 

Senior Task Manager
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: 

 

From: Enterprise Services Exec Sec 
Sent: Wednesday, February 28, 2018 8:27 AM
To: OFAM-TASKINGS  
Cc: Enterprise Services Exec Sec ;

Subject: FW: Border Wall Interagency Taskforce Meeting
 
Good Morning OFAM,
 
ExecSec was made aware of the below task from EAC Kolbe yesterday evening. I recognize this is
now coming to your team late, however, it’s likely your team is already hard at work completing this
task. We’re tracking for completion by COB today 2/28. Please provide a status of this task, as well
as if  support is needed so we can make sure he is available to provide necessary
support.
 
Thank you,
 

 

From: KOLBE, KATHRYN 
Sent: Tuesday, February 27, 2018 8:28 AM
To: @hq.dhs.gov>; 

>; CALVO,
KARL H. 
Cc: 

Subject: RE: Border Wall Interagency Taskforce Meeting
 

 Thanks for the invitation.  I will defer to the Commissioner’s schedule and be
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2.       Claire Grady, Undersecretary for Management
3.       Kevin McAleenan, Acting Commissioner, U.S. Customs and Border Protection
4.       Kathryn Kolbe, Executive Assistant Commissioner, Enterprise Services, U.S. Customs

and Border Protection
·         DOD:

1.       Kenneth Rapuano, ASD for Homeland Defense & Global Security
2.       TBD

·         ACOE:
1.       LTG Todd T. Semonite, The Chief of Engineers
2.       TBD

·         DOJ:
1.       Deputy Attorney General Rod Rosenstein
2.       Gene Hamilton, Senior Advisor to the Attorney General

·         EPA:
1.       TBD
2.       TBD

·         OMB:
1.       Kathleen Kraninger, Program Associate Director for General Government
2.       Jeffrey Harris, Associate Administrator, Office of Information & Regulatory Affairs

·         GSA:
1.       Allison Brigati, Deputy Administrator
2.       TBD

 
The purpose of the meeting is to establish an Interagency Taskforce on the Border Wall.  Please see
a draft agenda below:
 

 
In terms of a time frame for this meeting, Ms. Duke is targeting one of the following dates:
 

1.       Wednesday, March 7, 2018 (2:00-3:00pm)
2.       Thursday, March 8, 2018 (1:00-2:00pm)
3.       Friday, March 9, 2018 (2:00-3:00pm)

 
Please let me know what date works best for your principle and their plus one. Have an excellent
day.
 
Best,
 

 

Briefing Book Coordinator and Scheduler
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Department of Homeland Security
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From:
To:
Subject: RE: Quick turn - TPs
Date: Wednesday, March 29, 2017 8:33:14 AM

 - quick question on the san diego 14 miles.

Business Operations
OFAM / BPAM PMO

-----Original Message-----
From: 
Sent: Tuesday, March 28, 2017 12:40 PM
To:

Subject: FW: Quick turn - TPs

All - There was a request to clear some quick turn TPs from OMB this morning. Below is what went forward for
your information/visibility.

-----Original Message-----
From: . EOP/OMB [mailto:
Sent: Tuesday, March 28, 2017 11:57 AM
To: 
Cc:

Subject: Re: Quick turn - TPs

Thanks. ETA?  just asked me to send my draft forward but I'd rather have your input.

Office of Management and Budget

On Mar 28, 2017, at 11:25 AM,
 wrote:

 - We're working this through the chain, we'll get back to you ASAP.

From:  EOP/OMB [mailto: ]
Sent: Tuesday, March 28, 2017 10:41 AM
To:
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Cc:

Subject: Quick turn - TPs

Hi team,

If you are available, could you take a quick look at the talking points below we drafted in response to the CNN story
and correct anything I have wrong? Add others if needed.

Also, as always, it is very helpful if you can share any press guidance you have prepared on this issue so we don't
reinvent the wheel.

Thank you!
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From:
To:
Subject: RE: Quick turn - TPs
Date: Wednesday, March 29, 2017 9:50:05 AM

It's a matter of how she aggregated the data (OMB wrote these). The 14 miles of enforcement zone is covered in two
places:

-          The FY 2017 request also includes 20 miles of border wall system construction, initially assumed to be built
in the San Diego and Rio Grande Valley sectors.  The "wall system" reflected in these estimates integrates
technology like cameras, sensors, and radio towers in order to provide Border Patrol agents with superior situational
awareness near the border wall.

-          Finally, the FY 2017 request includes 14 miles of replacement barrier to upgrade legacy "landing mat"
barriers in the San Diego sector.

-----Original Message-----
From: 
Sent: Wednesday, March 29, 2017 8:33 AM
To:

Subject: RE: Quick turn - TPs

 - quick question on the san diego 14 miles. Prior discussion was that we would be replacing the secondary
fence to create the border enforcement zone. Did  miss something that changed?

Business Operations
OFAM / BPAM PMO

 (o)
 (m)

-----Original Message-----
From: 
Sent: Tuesday, March 28, 2017 12:40 PM
To:

Subject: FW: Quick turn - TPs

All - There was a request to clear some quick turn TPs from OMB this morning. Below is what went forward for
your information/visibility.

-----Original Message-----
From:  EOP/OMB [mailto:
Sent: Tuesday, March 28, 2017 11:57 AM
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To: 
Cc:

Subject: Re: Quick turn - TPs

Thanks. ETA?  just asked me to send my draft forward but I'd rather have your input.

Office of Management and Budget

On Mar 28, 2017, at 11:25 AM,
 wrote:

 - We're working this through the chain, we'll get back to you ASAP.

From:  EOP/OMB [mailto: ]
Sent: Tuesday, March 28, 2017 10:41 AM
To: 

Cc:

Subject: Quick turn - TPs

Hi team,

If you are available, could you take a quick look at the talking points below we drafted in response to the CNN story
and correct anything I have wrong? Add others if needed.

Also, as always, it is very helpful if you can share any press guidance you have prepared on this issue so we don't
reinvent the wheel.

Thank you!
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From:  on behalf of BPAM PMO TASKS
To:
Cc:

Subject: NEW TASK: CAE Quad Charts (Update) DUE: 3/12 @ 5PM (Mon) LEAD: 
Date: Wednesday, January 31, 2018 12:59:18 PM
Attachments: Enterprise Service Quad Charts 2018Q2 (Jan) v2.pptx

Hi 
 
Please update the FM&E TI quad chart. No updates on Border Wall & Map slides required at this
time. Most recent updates from January are reflected in the attached.
 
This is due NLT 5:00 PM on Monday, 3/12.
 
 
TASK GUIDANCE:
 
NB- Most recent updates from January attached!
From:  
Sent: Monday, January 29, 2018 4:23 PM
To: OIT TASKINGS ; 

 OFAM-TASKINGS
; 

OF TASKINGS ; 

Subject: CAE Quad Charts (new schedule)
 
All
There is a new schedule for providing program Quad Charts (a little easier than having separate
cadence for pre-FOC vs post-FOC programs).  See below from .  Next due date for
Enterprise Services programs is in mid March.  I will ask for the charts to be sent to me by March 12
to allow time for my assessment and any questions I might have before submitting them to CAE's
office.  We will likely add a new program, HRM5000 for the May submission.
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I am attaching the most recent set of charts for ES.  I am lacking two programs and will reach out
separately to close the gap for our portfolio.  Thanks to all of you for your support and I look forward
to our meeting in February.
 

Portfolio Acquisition Executive, Enterprise Services
US Customs and Border Protection

 

From:  
Sent #58; Monday, January 29, 2018 1:02 PM
To: BORKOWSKI, MARK S 

Cc: ; 
 

Subject: Quad Charts Upda e
 
PAE's
 
Based on the discussion last week at the PAE meeting we are now going to all programs due every
other month.  The schedule for the rest of the FY is as follows:
 
1.  Now—turn in ASAP the ones for this period.
2. 3/16/18
3. 5/18/18
4. 7/20/18
5. 9/21/18
6. 11/6/18

R

Division Director
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Acquisition Policy and Oversight (APO)
Office of Acquisition (OA)/AGO

 (office)
 (cell)
 (fax)

 
-------------------------------------------------------------------------------------------------------
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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From:
To:
Cc:
Subject: RE: --MGMT"s Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
Date: Friday, March 09, 2018 12:03:03 PM
Attachments:

 and  –
 
Please find BPAM’s submission attached for consideration. This includes OCC’s review and edits.
 
Thanks,

 
 
 

From:  
Sent: Friday, March 09, 2018 7:27 AM
To: 
Cc: 
Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
Looping  in on this to make sure we are all on the same page.
 
We (BPAM) will complete and send to OFAM for review.
 

Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering
Office of Facilities and Asset Management
Mobile: 
 

From:  
Sent: Thursday, March 08, 2018 8:15 PM
To: 
Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
How do you want to move on this? Let me know.
 

Chief of Staff
CBP/OFAM
Cell: 
*:    
 

From:  
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Sent: Thursday, March 8, 2018 6:40 PM
To: 
Subject: FW: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
Looks  like  looped  in – please let  me know how you would us to proceed.
 

Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering
Office of Facilities and Asset Management
Mobile: 
 

From:  
Sent: Thursday, March 08, 2018 3:52 PM
To: 

>
Cc: 

>; 

Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
Gotcha and thanks 
 

From: 
Sent: Thursday, March 08, 2018 3:51:22 PM
To:

Cc:  

Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall

Thanks for keeping me in the loop,  Given my recent move however, I will defer to  and
 who I’ve added here on 2 and 4.

 

 

From:  
Sent: Thursday, March 8, 2018 3:34 PM
To: 

>
Cc: 
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<
>; @hq.dhs.gov>; 

@HQ.DHS.GOV>
Subject: FW: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
Hi,

 was able to provide vital input to the attached brief to help us out. OFAM please take a
look at the areas where she recommends the PMO add more detail, specifically blocks 2 and 4.
 

 sorry for the late notice and not including Counsel in earlier but could you please look at block
3 of the attached, Environmental Compliance/Legal Issues, and add any comments OCC might wish
to provide for the USM brief. I don’t know if you’re still involved with Wall stuff so please let us know
if another attorney has been assigned. I see  is out today so turning to you.
 

,
Sorry for bringing you in on this late but do you think you can contribute to block 5, Procurement of
Border Technology (see attached)? We just need a couple of high level bullets describing any
procurements you have that fit the heading.
 

Including you in case you can help out with blocks 2 and 4 of the attached.  Detailed information is
not required, just a high level “at a glance” brief so hoping you can squeeze this into your busy
schedule!
 
I’m hoping we can get an extension of the due date to tomorrow but anything you can provide today
would be most helpful.  Thanks all
 

From:  
Sent: Thursday, March 8, 2018 3:10 PM
To: >; 

@HQ.DHS.GOV>
Cc: 
Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 

 –
 
The email requesting this states due date of COB today, but this is in  corner for
communication back up.  I’ll leave this between you all and  from here, but please see update
attached.  I tried to help move this 4-square forward at least a bit using a hardcopy of the February
2018 USM briefing .  But OFAM and CBP OCC needs to provide input to ensure accuracy of
information as well as validate what is appropriate to communicate.  I’ve made notes accordingly,
but they should look at entirety.  Perhaps reach out to  to support this?
 
Also, any action on the second 4-square for border technology?  As mentioned, PIL has limited
visibility into those priorities and hot buttons.
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V/r,
 

 

From:  
Sent: Thursday, March 8, 2018 2:27 PM
To: 
Cc: 
Subject: FW: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
Hi,

  told me he thinks we were to respond back today on this? My mistake, I thought it was
Monday. I don’t think it possible to get something to you today in part because no one on this side
has responded to my email. I’ve reached out via phone and sending another email to ask for an
update. I’ll  get a response to you tomorrow if that’s ok?
 

From:  
Sent: Thursday, March 8, 2018 12:44 PM
To: 

Cc:  
; 

Subject: FW: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
Hello all,
I’m reaching out to each of you seeking assistance in filling out a “4 Square/Message Square”
(something I’ve never heard of) for use  by the USM for a hearing on border Wall. We’ve been in
touch with  at the department and she was kind enough to provide guidance as how we
might go about completing the squares. I’m not sure if it has to be 4 squares or if there can be more
or less squares but that might become more apparent as we progress. My understanding is the
information we provide should be high level key messages using only bullets of about the same
length and the exact same format as the examples.  I’ve attached 2 examples that were provided to
us, MGMT Bailey HSGAC and MGMT Bailey Cyber Workforce. I’ve started work on the first block in
the attachment, DHS Wall Procurement, since it’s specific to the Procurement Directorate and I think
I have an idea of what’s required. I’ll need your assistance for blocks 2-5.
 
The first block is entitled. “Prototypes (Process/Award/Assessment/Inform Final Design).
Procurement and BPAM can work this block.
The second Block, Border Wall Construction – FY17 and FY18 Projects at a Glance. Best BPAM PMO
take this one on.
The third Block, Environmental Compliance/Legal Issues Approaches. BPAM’s world.
The fourth block,  Program Management and Acquisition (recommendation for this was briefing on
the Border Infrastructure Program Management Office, considerations, etc..). BPAM and OA (
and 
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The fifth block, Procurement of Border Technologies. I’m not sure who should take this block but
looking for recommendations from you all on this one.
 
I believe the draft is due back to  on Monday, 12 Mar but need to confirm.
 

I don’t have the Wall Program Update slides used for USM/S2 bi-weekly briefing you mentioned so
could you please provide it to us? It’s not familiar to me. Also, you’ll notice the document I started
working may not be formatted right but I’m  not adept at working this type slide so I wasn’t sure how
to correct or increase in size to add data. It’s just a first attempt!
 
Thank you all for your help.
 
 
 

From:  
Sent: Thursday, March 8, 2018 10:45 AM
To:  @HQ.DHS.GOV>;

Cc: 
Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
Hi all –
 
I’m here to support.  My thoughts, and  can tell me if this is on track, for the 4-square on border
wall might be:
 
Square 1:  Prototypes (Process/Award/Assessment/Inform Final Design)
Square 2:  Border Wall Construction – FY 17 and FY 18 Projects At A Glance
Square 3:  Environmental Compliance / Legal Issues & Approaches
Square 4:  Program Management & Acquisition (status of stand-up of new Border Infrastructure
Program Management Office, acquisition status and considerations, etc.)
 
Most of this material can be derived from the Wall Program Update slides used for USM/S2 bi-
weekly briefing.  I have close to current slides we can draw from if needed.
 
 
I’m slightly less looped into procurement of border tech, but we can draw at least in part from the
industry event with Border Security Technology Consortium if relevant.   worked on that
from Mark Borkowski’s staff.  S&T handles procurements on related efforts.  But I realize that is very
small element of border technology efforts and so the CBP procurement team would need to be
lead on that.
 
Thanks –
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From:  
Sent: Thursday, March 8, 2018 10:00 AM
To: @hq.dhs.gov>; @HQ.DHS.GOV>; 

Cc: 
Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 

,
 
The Wall SME in the Procurement Directorate is a .  I have asked  to talk the lead on
this request for information.  This request isn’t straight forward.   may be reaching out to you
shortly.
 
Thanks,

 

Executive Director, Procurement
Deputy Head of the Contracting Activity
Customs and Border Protection

 (Desk)
 

From: 
Sent: Wednesday, March 07, 2018 7:23:57 PM
To: ; 
Cc: 
Subject: FW: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall

 
Good news, CHCO does not want to count Accenture noses under the Accenture contract.  Bad news
is they want information on Wall and Border technology procurements.  Please see below.  I will
send you and  (I hope you are also still my friend too).  We will need all three of us to populate
the 4 squares.  Sample/template coming in a second.
 
Thanks for the help.
 

 
              
 

From:  
Sent: Wednesday, March 7, 2018 12:46 PM
To: @hq.dhs.gov>; @HQ.DHS.GOV>
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Cc: @hq.dhs.gov>; 
@hq.dhs.gov>; @hq.dhs.gov>

Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
All,
 
Per the emails below I am the OCHCO POC that you can work with to complete this task.  Using the
previously attached Four-Squares (as examples only) I believe CBP will be required to fill in the
following two squares:
 

·         DHS’s role in Wall Procurement;
·         Procurement of Border Tech

 
We need to populate high level key messages only in these squares using bullets of about the same
length and the exact same format as the examples.  All I need from you are the high level bullets, I
will consolidate your key messages into one four-square to send to MGMT. 
 
Although there is currently no set suspense the hearing is next week and I recommend you complete
this action NLT COB tomorrow 8 March 2018. 
 
Please contact me with questions.
 
Very Respectfully,

Senior Advisor
Office of the Chief Human Capital Officer (OCHCO)
U.S. Department of Homeland Security Headquarters
Office: 
Cell: 

 
 
 
 

From:  
Sent: Wednesday, March 7, 2018 12:33 PM
To @hq.dhs.gov>; @hq.dhs.gov>; 

@hq.dhs.gov>
Cc: @hq.dhs.gov>; 

@HQ.DHS.GOV>
Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
Thanks  
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Sending to you as promised.  Based on traffic from  (below), I think that we may have made the
connection between OCPO & OCHCO POCs.  Also including the attachments that I sent earlier in case
they’re helpful.
 
Respectfully & Sincerely,

Chief of Staff, OCHCO
O: 
M: 
One Mission – Succeed Together
 
DHS Leadership Year – Lead From Where You Are (Q2 FY18)
“Leaders relentlessly upgrade their team, using every encounter as an opportunity to evaluate,
coach, and build self-confidence.” 
- Jack Welch, former Chairman and CEO of General Electric (1981 – 2001) and author of: Winning
 

Confidentiality Notice: This e-mail message, including any attachments, is intended only for the person(s) or
entity(ies) to which it is addressed and contains information that may be confidential, legally protected, privacy
relevant, proprietary in nature or otherwise protected by law from disclosure. If you received this message in error,
you are hereby notified that reading, sharing, copying or distributing this message, or its contents, is prohibited.
Please telephone or reply to me immediately and delete all copies of the message.

 
 

From:  
Sent: Wednesday, March 7, 2018 11:41 AM
To: @hq.dhs.gov>; @hq.dhs.gov>
Cc: @hq.dhs.gov>; 

@HQ.DHS.GOV>
Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 

Thanks.    is the CPO POC.  She is at the same off site as I am at today.
 Copying her on this and I'll make sure she gets the attachments you've sent.

Got your voice mail.

Thanks 

 

From: 
Sent: Wednesday, March 07, 2018 10:55:18 AM
To: 
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Cc: 
Subject: FW: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall

:
 is our Leg. Guy –  is the OCPO acting Chief of Staff.   will take OCPO info and put it into

the “4-square / Message Square.”  Please let us know who the OCPO POC is that  should work
with.
 
Confirmed w/  that we need to focus on MGMT’s role in “Staffing at CBP incl the Accenture
contract”
 

Please work with HCPP & SWPA.   guidance is to reach out to CBP to confirm that we have
their most current info.
 
Respectfully & Sincerely,

Chief of Staff, OCHCO
O: 
M
One Mission – Succeed Together
 
DHS Leadership Year – Lead From Where You Are (Q2 FY18)
“Leaders relentlessly upgrade their team, using every encounter as an opportunity to evaluate,
coach, and build self-confidence.” 
- Jack Welch, former Chairman and CEO of General Electric (1981 – 2001) and author of: Winning
 

Confidentiality Notice: This e-mail message, including any attachments, is intended only for the person(s) or
entity(ies) to which it is addressed and contains information that may be confidential, legally protected, privacy
relevant, proprietary in nature or otherwise protected by law from disclosure. If you received this message in error,
you are hereby notified that reading, sharing, copying or distributing this message, or its contents, is prohibited.
Please telephone or reply to me immediately and delete all copies of the message.

 
 

From:  
Sent: Wednesday, March 7, 2018 8:40 AM
To: @hq.dhs.gov>; @hq.dhs.gov>
Cc: @hq.dhs.gov>
Subject: RE: Sample "4 Squares" - USM hearing on the border wall
 

Attached are 2 recent samples of the “4-squares” used for such things.  I’ll be in touch later this
morning about our shared task: Staffing at CBP incl the Accenture contract
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Heads up.  Let’s talk after Huddle.
 
 
Respectfully & Sincerely,

Chief of Staff, OCHCO
O: 
M: 
One Mission – Succeed Together
 
DHS Leadership Year – Lead From Where You Are (Q2 FY18)
“Leaders relentlessly upgrade their team, using every encounter as an opportunity to evaluate,
coach, and build self-confidence.” 
- Jack Welch, former Chairman and CEO of General Electric (1981 – 2001) and author of: Winning
 

Confidentiality Notice: This e-mail message, including any attachments, is intended only for the person(s) or
entity(ies) to which it is addressed and contains information that may be confidential, legally protected, privacy
relevant, proprietary in nature or otherwise protected by law from disclosure. If you received this message in error,
you are hereby notified that reading, sharing, copying or distributing this message, or its contents, is prohibited.
Please telephone or reply to me immediately and delete all copies of the message.

 
 

From:  
Sent: Wednesday, March 7, 2018 7:14 AM
To: @hq.dhs.gov>; @hq.dhs.gov>
Cc: @hq.dhs.gov>
Subject: USM hearing on the border wall
Importance: High
 
Good morning,
 
In preparation for USM’s hearing next week, we need to prepare some message squares on 3 topics. 
One is shared between CHCO/CPO.  Also, CHCO has just recently made these squares and knows the
drill, so I hope  can share that data with you, 
 
Topics are:
DHS’s role in Wall Procurement;
Procurement of Border Tech;
Staffing at CBP incl the Accenture contract
 
Ideally, we need the 3 squares by Monday 12n.
 
Thanks,
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Acting Chief of Staff
Management Directorate
Department of Homeland Security
Desk: 
Cell:     
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From:
To:
Cc:
Subject: FW: Weekly Wall Updates
Date: Sunday, March 18, 2018 6:42:39 PM
Attachments: OFAM Border Wall Card for S1 030918.pptx

Importance: High

Team,
 
We need to discuss this change in due date for material. I would like to go back to ES and request a
suspense of Thursdays COB. Does anyone see a problem with this?
 
Let me know.
 

 

Chief of Staff
CBP/OFAM
Cell: 
*:    
 

From:  
Sent: Friday, March 16, 2018 2:52 PM
To: OFAM Exec Support 
Cc:  Enterprise Services Exec Sec

; 
Subject: FW: Weekly Wall Updates
 
OFAM –
Please see the bottom email.  Items 1-5 are now (continue to be in some cases) weekly
requirements, for which we are currently setting the suspense for 2:00 PM each Thursday.
 If you would like to discuss this deadline, please reach out to  and 

 
 
 
VR /
      
 

From:  
Sent: Friday, March 16, 2018 2:44 PM
To: Enterprise Services Exec Sec < >
Cc: 

 CALVO, KARL H. ;

Subject: FW: Weekly Wall Updates
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needed to keep S1 in the loop –
(1)    Border Wall Card
(2)    Weekly Update (see below)
(3)    Update on Challenges (see attached) – we may want to rethink naming the document to

“Ways to Accelerate”
(4)    Update on Interagency Border Wall Task Force
(5)    Items that need immediate S1 attention

 
It appears that most of these products already exists and it’s simply a matter of updating and
pushing forward.  Let’s plan for the team to submit their respective portions by Sunday evening each
week.  Please send to myself and  (copied here) who will pull the info together into a product
for S1. 
 
I’m hearing that there may be a Wall Update with POTUS scheduled for late next week.  If so, the
challenges document will be critical as that’s where POTUS focuses his attention.  If that doesn’t
occur, I’ll schedule an in-person update with S1.
 
 
--------------------------------- 
 
Update – March 5-9
 
Bottom Line:   One bid was received for the San Diego Replacement Project on
March 5.  The Source Selection Evaluation Board (SSEB) has completed its technical
review and will start negotiations with the sole bidder.  The El Centro-Calexico
Replacement project remains on schedule with a total of panels installed, or 
linear feet (pictures attached). 
 
Prototype Test & Evaluation

As a result of several months of test and evaluation, design attributes and
features were recommended to CBP leadership this past week.
CBP will inform the DHS USM of prototype recommendations this coming week
at the bi-weekly border wall program update. 
An (A&E) firm will aid in the development of a final design specification package
for San Diego Secondary (FY18 project), subject to the availability of funds.
 

Legal Concerns
·        

·        
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From:
To:
Cc:
Subject: RE: --MGMT"s Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
Date: Friday, March 09, 2018 9:43:17 AM
Attachments:
Importance: High

Hi  and  –
 
I spoke with  and still don’t have much context to what DHS is looking for, the guidance was
“high-level” bullets.
 
Can you please look at attached bullets under Environmental Compliance/Legal Issues/Land
Acquisitions? Tried to give it a shot….
 
Thanks,

 

From:  
Sent: Friday, March 09, 2018 7:37 AM
To: 

Cc: 

Subject: FW: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
Importance: High
 
Good morning OCC -
 
Did you receive this task per  note below? I’m starting to fill in the BPAM squares and wanted
to see if you anyone from OCC is working the following square - Environmental Compliance /
Legal Issues & Approaches
 
If not, we can draft and send to you for your review.
 
Thanks,

 
 
 
 

From:  
Sent: Thursday, March 08, 2018 6:34 PM
To: 
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Subject: FW: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
 
 

Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering
Office of Facilities and Asset Management
Mobile: 
 

From:  
Sent: Thursday, March 08, 2018 5:47 PM
To: 

Cc: 

 

Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
Hi 
Yes, that’ll work. Just heard back from  Thanks!
 

From:  
Sent: Thursday, March 8, 2018 4:38 PM
To: 

Cc: 

 @hq.dhs.gov>; 
@HQ.DHS.GOV>

Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
Hi 

 
Best,
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Attorney (Trade & Finance)
Office of Chief Counsel
U.S. Customs and Border Protection
1300 Pennsylvania Avenue, Suite 4.4-B
Washington, D.C. 20229

 (tel)
 (fax)

 
This communication may contain information that is confidential and/or subject to the attorney-client, attorney work

product and/or deliberative process privileges.  This communication may also contain confidential information, and is not

for release, review, retransmission, dissemination or use by anyone other than the intended recipient. Please notify the

sender if this email has been misdirected and immediately destroy all originals and copies of the original. Any disclosure of

this communication must be approved by the Office of Chief Counsel, U.S. Customs and Border Protection.
 

From:  
Sent: Thursday, March 08, 2018 3:34 PM
To: 

@hq.dhs.gov>;
@HQ.DHS.GOV>

Subject: FW: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
Hi,

 was able to provide vital input to the attached brief to help us out. OFAM please take a
look at the areas where she recommends the PMO add more detail, specifically blocks 2 and 4.
 

 sorry for the late notice and not including Counsel in earlier but could you please look at block
3 of the attached, Environmental Compliance/Legal Issues, and add any comments OCC might wish
to provide for the USM brief. I don’t know if you’re still involved with Wall stuff so please let us know
if another attorney has been assigned. I see  is out today so turning to you.
 

,
Sorry for bringing you in on this late but do you think you can contribute to block 5, Procurement of
Border Technology (see attached)? We just need a couple of high level bullets describing any
procurements you have that fit the heading.
 

Including you in case you can help out with blocks 2 and 4 of the attached.  Detailed information is
not required, just a high level “at a glance” brief so hoping you can squeeze this into your busy
schedule!
 
I’m hoping we can get an extension of the due date to tomorrow but anything you can provide today
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would be most helpful.  Thanks all
 

From:  
Sent: Thursday, March 8, 2018 3:10 PM
To:  

@HQ.DHS.GOV>
Cc: 
Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 

 –
 
The email requesting this states due date of COB today, but this is in  corner for
communication back up.  I’ll leave this between you all and  from here, but please see update
attached.  I tried to help move this 4-square forward at least a bit using a hardcopy of the February
2018 USM briefing .  But OFAM and CBP OCC needs to provide input to ensure accuracy of
information as well as validate what is appropriate to communicate.  I’ve made notes accordingly,
but they should look at entirety.  Perhaps reach out to  to support this?
 
Also, any action on the second 4-square for border technology?  As mentioned, PIL has limited
visibility into those priorities and hot buttons.
 
V/r,
 

 

From:  
Sent: Thursday, March 8, 2018 2:27 PM
To: @hq.dhs.gov>; @HQ.DHS.GOV>
Cc: 
Subject: FW: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
Hi,

  told me he thinks we were to respond back today on this? My mistake, I thought it was
Monday. I don’t think it possible to get something to you today in part because no one on this side
has responded to my email. I’ve reached out via phone and sending another email to ask for an
update. I’ll  get a response to you tomorrow if that’s ok?
 

From:  
Sent: Thursday, March 8, 2018 12:44 PM
To: 

Cc:  
; 

Subject: FW: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
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Hello all,
I’m reaching out to each of you seeking assistance in filling out a “4 Square/Message Square”
(something I’ve never heard of) for use  by the USM for a hearing on border Wall. We’ve been in
touch with  at the department and she was kind enough to provide guidance as how we
might go about completing the squares. I’m not sure if it has to be 4 squares or if there can be more
or less squares but that might become more apparent as we progress. My understanding is the
information we provide should be high level key messages using only bullets of about the same
length and the exact same format as the examples.  I’ve attached 2 examples that were provided to
us, MGMT Bailey HSGAC and MGMT Bailey Cyber Workforce. I’ve started work on the first block in
the attachment, DHS Wall Procurement, since it’s specific to the Procurement Directorate and I think
I have an idea of what’s required. I’ll need your assistance for blocks 2-5.
 
The first block is entitled. “Prototypes (Process/Award/Assessment/Inform Final Design).
Procurement and BPAM can work this block.
The second Block, Border Wall Construction – FY17 and FY18 Projects at a Glance. Best BPAM PMO
take this one on.
The third Block, Environmental Compliance/Legal Issues Approaches. BPAM’s world.
The fourth block,  Program Management and Acquisition (recommendation for this was briefing on
the Border Infrastructure Program Management Office, considerations, etc..). BPAM and OA (
and 
The fifth block, Procurement of Border Technologies. I’m not sure who should take this block but
looking for recommendations from you all on this one.
 
I believe the draft is due back to  on Monday, 12 Mar but need to confirm.
 

I don’t have the Wall Program Update slides used for USM/S2 bi-weekly briefing you mentioned so
could you please provide it to us? It’s not familiar to me. Also, you’ll notice the document I started
working may not be formatted right but I’m  not adept at working this type slide so I wasn’t sure how
to correct or increase in size to add data. It’s just a first attempt!
 
Thank you all for your help.
 
 
 

From:  
Sent: Thursday, March 8, 2018 10:45 AM
To:  @HQ.DHS.GOV>;

Cc: 
Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
Hi all –
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I’m here to support.  My thoughts, and  can tell me if this is on track, for the 4-square on border
wall might be:
 
Square 1:  Prototypes (Process/Award/Assessment/Inform Final Design)
Square 2:  Border Wall Construction – FY 17 and FY 18 Projects At A Glance
Square 3:  Environmental Compliance / Legal Issues & Approaches
Square 4:  Program Management & Acquisition (status of stand-up of new Border Infrastructure
Program Management Office, acquisition status and considerations, etc.)
 
Most of this material can be derived from the Wall Program Update slides used for USM/S2 bi-
weekly briefing.  I have close to current slides we can draw from if needed.
 
 
I’m slightly less looped into procurement of border tech, but we can draw at least in part from the
industry event with Border Security Technology Consortium if relevant.   worked on that
from Mark Borkowski’s staff.  S&T handles procurements on related efforts.  But I realize that is very
small element of border technology efforts and so the CBP procurement team would need to be
lead on that.
 
Thanks –
 

 

From:  
Sent: Thursday, March 8, 2018 10:00 AM
To @hq.dhs.gov>; @HQ.DHS.GOV>; 

Cc: 
Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 

,
 
The Wall SME in the Procurement Directorate is a .  I have asked  to talk the lead on
this request for information.  This request isn’t straight forward.   may be reaching out to you
shortly.
 
Thanks,

 

Executive Director, Procurement
Deputy Head of the Contracting Activity
Customs and Border Protection

 (Desk)
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From: 
Sent: Wednesday, March 07, 2018 7:23:57 PM
To: ; 
Cc: 
Subject: FW: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall

 
Good news, CHCO does not want to count Accenture noses under the Accenture contract.  Bad news
is they want information on Wall and Border technology procurements.  Please see below.  I will
send you and  (I hope you are also still my friend too).  We will need all three of us to populate
the 4 squares.  Sample/template coming in a second.
 
Thanks for the help.
 

 
              
 

From:  
Sent: Wednesday, March 7, 2018 12:46 PM
To: @hq.dhs.gov>; @HQ.DHS.GOV>
Cc: @hq.dhs.gov>; 

@hq.dhs.gov>; @hq.dhs.gov>
Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
All,
 
Per the emails below I am the OCHCO POC that you can work with to complete this task.  Using the
previously attached Four-Squares (as examples only) I believe CBP will be required to fill in the
following two squares:
 

·         DHS’s role in Wall Procurement;
·         Procurement of Border Tech

 
We need to populate high level key messages only in these squares using bullets of about the same
length and the exact same format as the examples.  All I need from you are the high level bullets, I
will consolidate your key messages into one four-square to send to MGMT. 
 
Although there is currently no set suspense the hearing is next week and I recommend you complete
this action NLT COB tomorrow 8 March 2018. 
 
Please contact me with questions.
 
Very Respectfully,
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Senior Advisor
Office of the Chief Human Capital Officer (OCHCO)
U.S. Department of Homeland Security Headquarters
Office: 
Cell: 

 
 
 
 

From:  
Sent: Wednesday, March 7, 2018 12:33 PM
To: @hq.dhs.gov>; @hq.dhs.gov>; 

@hq.dhs.gov>
Cc @hq.dhs.gov>; 

@HQ.DHS.GOV>
Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 
Thanks  
 

Sending to you as promised.  Based on traffic from  (below), I think that we may have made the
connection between OCPO & OCHCO POCs.  Also including the attachments that I sent earlier in case
they’re helpful.
 
Respectfully & Sincerely,

Chief of Staff, OCHCO
O: 
M: 
One Mission – Succeed Together
 
DHS Leadership Year – Lead From Where You Are (Q2 FY18)
“Leaders relentlessly upgrade their team, using every encounter as an opportunity to evaluate,
coach, and build self-confidence.” 
- Jack Welch, former Chairman and CEO of General Electric (1981 – 2001) and author of: Winning
 

Confidentiality Notice: This e-mail message, including any attachments, is intended only for the person(s) or
entity(ies) to which it is addressed and contains information that may be confidential, legally protected, privacy
relevant, proprietary in nature or otherwise protected by law from disclosure. If you received this message in error,
you are hereby notified that reading, sharing, copying or distributing this message, or its contents, is prohibited.
Please telephone or reply to me immediately and delete all copies of the message.
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From:  
Sent: Wednesday, March 7, 2018 11:41 AM
To: @hq.dhs.gov>; @hq.dhs.gov>
Cc: @hq.dhs.gov>;

@HQ.DHS.GOV>
Subject: RE: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall
 

Thanks.   is the CPO POC.  She is at the same off site as I am at today.
 Copying her on this and I'll make sure she gets the attachments you've sent.

Got your voice mail.

Thanks 

 

From: 
Sent: Wednesday, March 07, 2018 10:55:18 AM
To: 
Cc: 
Subject: FW: --MGMT's Role-- in CBP Topic - Prep. "4 Square" for USM hearing on the border wall

:
 is our Leg. Guy –  is the OCPO acting Chief of Staff.   will take OCPO info and put it into

the “4-square / Message Square.”  Please let us know who the OCPO POC is that  should work
with.
 
Confirmed w/  that we need to focus on MGMT’s role in “Staffing at CBP incl the Accenture
contract”
 

Please work with HCPP & SWPA.   guidance is to reach out to CBP to confirm that we have
their most current info.
 
Respectfully & Sincerely,

Chief of Staff, OCHCO
O: 
M: 
One Mission – Succeed Together
 
DHS Leadership Year – Lead From Where You Are (Q2 FY18)
“Leaders relentlessly upgrade their team, using every encounter as an opportunity to evaluate,
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coach, and build self-confidence.” 
- Jack Welch, former Chairman and CEO of General Electric (1981 – 2001) and author of: Winning
 

Confidentiality Notice: This e-mail message, including any attachments, is intended only for the person(s) or
entity(ies) to which it is addressed and contains information that may be confidential, legally protected, privacy
relevant, proprietary in nature or otherwise protected by law from disclosure. If you received this message in error,
you are hereby notified that reading, sharing, copying or distributing this message, or its contents, is prohibited.
Please telephone or reply to me immediately and delete all copies of the message.

 
 

From:  
Sent: Wednesday, March 7, 2018 8:40 AM
To: @hq.dhs.gov>; @hq.dhs.gov>
Cc: @hq.dhs.gov>
Subject: RE: Sample "4 Squares" - USM hearing on the border wall
 

Attached are 2 recent samples of the “4-squares” used for such things.  I’ll be in touch later this
morning about our shared task: Staffing at CBP incl the Accenture contract
 

Heads up.  Let’s talk after Huddle.
 
 
Respectfully & Sincerely,

Chief of Staff, OCHCO
O: 
M: 
One Mission – Succeed Together
 
DHS Leadership Year – Lead From Where You Are (Q2 FY18)
“Leaders relentlessly upgrade their team, using every encounter as an opportunity to evaluate,
coach, and build self-confidence.” 
- Jack Welch, former Chairman and CEO of General Electric (1981 – 2001) and author of: Winning
 

Confidentiality Notice: This e-mail message, including any attachments, is intended only for the person(s) or
entity(ies) to which it is addressed and contains information that may be confidential, legally protected, privacy
relevant, proprietary in nature or otherwise protected by law from disclosure. If you received this message in error,
you are hereby notified that reading, sharing, copying or distributing this message, or its contents, is prohibited.
Please telephone or reply to me immediately and delete all copies of the message.

 
 

From:  
Sent: Wednesday, March 7, 2018 7:14 AM
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To @hq.dhs.gov>; @hq.dhs.gov>
Cc: @hq.dhs.gov>
Subject: USM hearing on the border wall
Importance: High
 
Good morning,
 
In preparation for USM’s hearing next week, we need to prepare some message squares on 3 topics. 
One is shared between CHCO/CPO.  Also, CHCO has just recently made these squares and knows the
drill, so I hope  can share that data with you, 
 
Topics are:
DHS’s role in Wall Procurement;
Procurement of Border Tech;
Staffing at CBP incl the Accenture contract
 
Ideally, we need the 3 squares by Monday 12n.
 
Thanks,
 

 
 

Acting Chief of Staff
Management Directorate
Department of Homeland Security
Desk: 
Cell:     
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From:
To:
Cc: CALVO, KARL H.; 
Subject: Re: Quick turn - TPs
Date: Tuesday, March 28, 2017 11:58:44 AM

Thanks. ETA?  just asked me to send my draft forward but I'd rather have your input.

Office of Management and Budget

On Mar 28, 2017, at 11:25 AM,
>> wrote:

 - We're working this through the chain, we'll get back to you ASAP.

From . EOP/OMB [mailto: ]
Sent: Tuesday, March 28, 2017 10:41 AM
To: CALVO, KARL H. 

Cc:

Subject: Quick turn - TPs

Hi team,

If you are available, could you take a quick look at the talking points below we drafted in response to the CNN story
and correct anything I have wrong? Add others if needed.

Also, as always, it is very helpful if you can share any press guidance you have prepared on this issue so we don't
reinvent the wheel.

Thank you!
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From:
To: ; CALVO, KARL H.; 
Cc:
Subject: RE: Quick turn - TPs
Date: Tuesday, March 28, 2017 11:25:12 AM

 – We’re working this through the chain, we’ll get back to you ASAP.
 

 

From:  EOP/OMB [mailto  
Sent: Tuesday, March 28, 2017 10:41 AM
To: CALVO, KARL H. 

Cc: 

Subject: Quick turn - TPs
 
Hi team,
 
If you are available, could you take a quick look at the talking points below we drafted in response to
the CNN story and correct anything I have wrong? Add others if needed.
 
Also, as always, it is very helpful if you can share any press guidance you have prepared on this issue
so we don’t reinvent the wheel.
 
Thank you!
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From:
To: CALVO, KARL H.; 
Cc:
Subject: RE: Quick turn - TPs
Date: Tuesday, March 28, 2017 12:10:30 PM

Had to hit send, sorry. Let me know if you have anything else and I'll add if given the chance. Assume this is going
to press sec for today's daily briefing.

-----Original Message-----
From: . EOP/OMB
Sent: Tuesday, March 28, 2017 12:03 PM
To: 'CALVO, KARL H.'

Cc:

Subject: RE: Quick turn - TPs

It's directly from the USBP web stats. Can you please let me know if you have anything to add on the wall/fence
pieces?

https://www.cbp.gov/sites/default/files/assets/documents/2017-
Jan/USBP%20Stats%20FY2016%20sector%20profile.pdf

-----Original Message-----
From: CALVO, KARL H. 
Sent: Tuesday, March 28, 2017 12:00 PM
To: . EOP/OMB ; 

Cc:

Subject: RE: Quick turn - TPs

We're confirming the number of migrants you quoted below.  Thx.

Karl H. Calvo, CFM, PMP
Assistant Commissioner, Office of Facilities and Asset Management
U.S. Customs and Border Protection
Washington, DC

 (Office)
 (cell)

-----Original Message-----
From  EOP/OMB [mailto: ]
Sent: Tuesday, March 28, 2017 11:57 AM
To: 
Cc: CALVO, KARL H. 

Subject: Re: Quick turn - TPs

Thanks. ETA?  just asked me to send my draft forward but I'd rather have your input.

BW8 FOIA CBP 003107

(b) (6)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(

(b) (6)

(b) (6) (b) (6)

(b) (6) (b) (6)



Office of Management and Budget

On Mar 28, 2017, at 11:25 AM,
>> wrote:

 - We're working this through the chain, we'll get back to you ASAP.

From  EOP/OMB [mailto:
Sent: Tuesday, March 28, 2017 10:41 AM
To: CALVO, KARL H. 

Cc:

Subject: Quick turn - TPs

Hi team,

If you are available, could you take a quick look at the talking points below we drafted in response to the CNN story
and correct anything I have wrong? Add others if needed.

Also, as always, it is very helpful if you can share any press guidance you have prepared on this issue so we don't
reinvent the wheel.

Thank you!
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